



AWARD CHANGE ORDER NO. 4,
CHAPARRAL PUMP STATION PROJECT

RS-25-101

June 17, 2025

Background and Findings

- ❑ On February 27, 2024, City Council awarded a construction contract in the amount of \$7,916,365 to SSP Industries, L.P. for the construction of the Chaparral Pump Station.
- ❑ This project, located on the same site as the newly constructed Chaparral Elevated Storage Tank (EST), is 60% complete.
- ❑ Change orders No. 1, 2, and 3 which were previously approved were all under the threshold for council approval.
- ❑ Change Order No. 4 includes an increase of \$47,383 for the reconstruction of the Chaparral EST overflow drainage flume.

Background and Findings

- The existing overflow drainage flume is being reconstructed to slow down, spread out, and redirect the flow downstream of an existing stock pond.
- Since the timing of the request for Change Orders 3 and 4 was very close to each other, staff decided that this change order would proceed to council approval.
- The total increase for Change Orders 1-4 of \$129,543.19 equates to a 1.64% increase to the original contract.

Recommendation

4

- Authorize the City Manager, or designee, to execute Change Order No. 4 in the amount of \$47,383 with SSP Industries, L.P.