


TTG Utilities, Inc.
P. O. Box 299
Gatesville, Texas 76528



December 9, 2024

Donald Wetzel

Via Email Only

City of Killeen – Engineering Division
3201-A South W.S. Young Drive
Killeen, TX 76542

*Re: Gilmer Street Road and Pedestrian Improvements W. Veterans Blvd to Rancier Blvd
Change Order No. 2*

Dear Mr. Wetzel:

TTG Utilities is in agreement to execute the attached Change Order No.1, which is further summarized below.

1. Numerous underground utilities conflicts have been identified (September 6 – November 30) which have necessitated the adjustments of existing sewer & water lines, specifically lowering of a sewer connecting which crosses Gilmer Dr., lowering a 6" water main at 3 locations, relocating fire hydrants, and making sewer main repairs. Extra work to perform some of these adjustments occurred from September 26-November 30.
2. Relocate existing 6" sanitary sewer to allow clearance for street reconstruction
3. Existing 6" and 8" waterline is aging and prone to failure. It is economically feasible to replace it now while the road is under construction rather than in the future when road patching could impact the brand new street.

Per Texas Local Government Code Section 252.048 which mandates maximum increases and decreases in public works contract amounts, the City of Killeen is allowed to increase the project scope by an amount not to exceed 25% of the original contract award amount. This adjustment represents a increase of 22.6% of the original contract amount. If you have any questions about the Change Order, please do not hesitate to contact us.

Sincerely,

Dawna James, Contract Specialist

cc. Andrew Zagars, P.E., City Engineer, City of Killeen (via email)
Ryan S. Thomas, P.E., VMA, Sr. Project Manager, KSA (via email)
Jarrid Durand, P.E., Project Engineer, KSA (via email)

