

CHANGE ORDER

No. 38

DATE OF ISSUANCE 05/1/2015

EFFECTIVE DATE _____

OWNER: City Of Killeen
 CONTRACTOR: James Construction Group, LLC.
 Contract: Bid No. 13-06
 TxDOT Project: PTF 1102 (054) ~ US 190 @ Rosewood Drive
 TxDOT Control No.: 0231-03-129
 ENGINEER's Contract No. _____
 ENGINEER: _____

You are directed to make the following changes in the Contract Documents:

Description: Replace Item 342-2002-002 PFC (Asphalt) PG 76-22 and item 342-2006-002 PFC (Aggregate) (PG 76 Mix) (SAC A) with Item 346-2026 STONE-MTRX-ASPH SMA-F (SAC A) (PG76-22). Also, modify planned quantity of Item 3224-2027 D-GR HMA (QCQA) Ty C SAC-B PG 70-22 and 346-2006-002 Stone Matrix Asphalt SMA-C SAC-B PG 76-22.

Reason for Change Order:

The Porous Friction Course (PFC) surface mix is not appropriate for placement on roadways that have barrier and curb and gutter on the outside pavement edges. This does not allow water to drain from the pavement. The PFC is being replaced with a Stone Matrix Mix that provides surface drainage of rainwater into existing drainage structures. The substitution allows the use of a Dense Graded Hot Mix Asphalt Concrete for the intermediate layer of pavement.

Attachments: Change Order Pricing Estimate for proposed work.

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>21,952,775.21</u>
Net Increase (Decrease) from previous Change Orders No. <u>1</u> to <u>37</u> : \$ <u>477,818.57</u>
Contract Price prior to this Change Order: \$ <u>22,430,593.78</u>
Net increase (decrease) of this Change Order: \$ <u><107,342.92></u>
Contract Price with all approved Change Orders: \$ <u>22,323,250.86</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. ___ to No. ___: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____ (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: _____
ENGINEER (Authorized Signature)

By: _____
OWNER (Authorized Signature)

By: _____
CONTRACTOR (Authorized Signature)

Date: _____
EJCDC 1910-8-B (1996 Edition)

Date: _____

Date: _____