



# TRIMMIER ROAD WIDENING CHANGE ORDER NO. 19

RS-18-024

April 3, 2018

# Background

2

- Project components
  - ▣ Federally Funded Trimmier Road Widening
  - ▣ Locally Funded WS Young Widening, Lowes Boulevard Extension, Walmart Boulevard Signal and Weldon Way.
- Change Order No. 19 deals with the administrative clean up for overruns and underruns on the federally funded projects.
- This change order is a net credit of \$304,889.73.
- The next step will be the final payment to close out the project.

# Alternatives

3

- Reconcile the bid line items on the federally funded portions of the project and process a final reduction in the project contract amount.
- Do not reconcile the bid line items and close the project without reducing the contract amount. This process closes the project with an open balance and leaves room for questions during a future audit process.

# Recommendation

4

- City staff recommends that the City Council authorize the City Manager to execute Change Order No. 19 with McLean Construction, Inc., decreasing the contract in the amount of \$304,889.73, resulting in a total contract amount of \$7,364,140.86.