



WATERCREST AND WILLOW SPRINGS RECONSTRUCTION CONTRACT AMENDMENT

RS-23-007

January 3, 2023

Background

2

- ❑ On December 1, 2021, a Professional Services Agreement (PSA) was executed with K. Friese and Associates for the Design of the Watercrest and Willow Springs Reconstruction Project
- ❑ On September 28, 2022, the City had an open house to discuss the scope of the project, the project schedule, and provided a platform for individuals to express their questions and concerns. (Amendment No 1.)
- ❑ Amendment No. 2 with K. Friese and Associates, in the amount of \$77,273.68 for the addition of a signal at Robinette and lighting design

Open House Comments

3

- ❑ Lack of crosswalks
- ❑ Sidewalk on the North side of Watercrest Road
- ❑ Speeding
- ❑ Turning in/out of intersection safely along Watercrest
- ❑ Road realigning and revising vertical curve along Watercrest


Design Analysis Results

4

- ❑ Low Traffic Volumes
- ❑ High average speed
- ❑ Signal warranted at Robinette Rd
- ❑ Existing Horizontal/Vertical curve do not meet current design standards
- ❑ Narrowing 4-Lane to 3-Lane
- ❑ Watercrest currently does not have enough right-of-way for additional sidewalk on north side




Willow Springs Intersection Realignment



6

Proposed Alternative

Watercrest – Curve Realignment/Sidewalk North Side



7

Proposed Alternative

Watercrest at Robinette Road- Proposed Signal

Alternatives Considered

8

The City Council has two (2) alternatives. The Council may:

- ❑ Do Not Authorize the amendment of the contract and delay the design and construction of the Watercrest and Willow Springs Project
- ❑ Authorize the execution of Amendment No. 2 with K. Friese and Associates, in the amount of \$77,273.68 for the final the design of Willow Springs and Watercrest Reconstruction Project.

Recommendation

9

- Staff recommends that the City Council Authorize the execution of Amendment No. 2 with K. Friese and Associates, in the amount of \$77,273.68 for the final the design of Willow Springs and Watercrest Reconstruction Project.