

CHANGE ORDER FORM

Change Order No. 2

Date of Issuance: 12-04-2023 Effective Date: \_\_\_\_\_

Project Name: CONDER AND AA LANE PARK DRAINAGE IMPROVEMENTS	Owner's Contract No.: BID NO. 22-34
Owner: CITY OF KILLEEN	Date of Contract: January 10, 2023
Contractor: CHOICE BUILDERS, LLC	Project No.: 721-001

You are directed to make the following changes in the Contract Documents:

Description:

Deduct Change Order

Reason for Change Order:

This is a cleanup Change Order with added/deducted project items at both Conder and AA Lane Parks. See attached letter dated December 4, 2023, from Choice Builders labeled, Conder – AA Lane Parks Contract Completion Cleanup Change Order.

Attachments (list documents supporting change):

See attached backup documentation for relocation

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 597,113.00

from previously approved Change Orders No. 1 to No. 2:

\$ 27,167.00

Contract Price prior to this Change Order:

\$ 624,280.00

Decrease of this Change Order:

\$ -71,462.78

Contract Price incorporating this Change Order:

\$ 552,817.22

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working days ☒ Calendar days

Substantial completion (days): 150

Ready for final payment (days): 180

from previously approved Change Orders No. 1 to No. 2:

Substantial completion (days): 21

Ready for final payment (days): 21

Contract Times prior to this Change Order:

Substantial completion (days): 171

Ready for final payment (days): 201

[None] of this Change Order:

Substantial completion (days): 0

Ready for final payment (days): 0

Contract Times with all approved Change Orders:

Substantial completion (days): 171

Ready for final payment (days): 201

RECOMMENDED:

By:   
Engineer (Authorized Signature)

Date: 12/6/23

ACCEPTED:

By: \_\_\_\_\_  
Owner (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By:   
Contractor (Authorized Signature)

Date: 12-5-23