

CHANGE ORDER FORM

Change Order No. 1

Date of Issuance: 08-13-2024 Effective Date: \_\_\_\_\_

<b>Project Name: WATERCREST ROAD RECONSTRUCTION</b>	<b>Owner's Contract No.: BID NO. 24-14</b>
<b>Owner: CITY OF KILLEEN</b>	<b>Date of Contract: 08-13-2024</b>
<b>Contractor: CASH CONSTRUCTION, INC.</b>	<b>Project No.: 822-003</b>

You are directed to make the following changes in the Contract Documents:

**Description:**

Add Change Order

**Reason for Change Order:**

Revised Items include 1.02 Miscellaneous Construction Items to cover the cost of unforeseen work and Item 6.01 to extend the allotted time for the actual length of the contract

**Attachments (list documents supporting change):**

See the attached backup documents

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price:  
\$ 10,952,337.65

[Increase] [Decrease] from previously approved Change Orders No. 0 to No. 0:

\$ 0.00

Contract Price prior to this Change Order:  
\$ 10,952,337.65

Increase of this Change Order:  
\$ 290,000.00

Contract Price incorporating this Change Order:  
\$ 11,242,337.65

Original Contract Times:  Working days  Calendar days  
Substantial completion (days): 335  
Ready for final payment (days): 365

[None] from previously approved Change Orders No. 0 to No. 0:

Substantial completion (days): 0  
Ready for final payment (days): 0

Contract Times prior to this Change Order:  
Substantial completion (days): 335  
Ready for final payment (days): 365

[None] of this Change Order:  
Substantial completion (days): 0  
Ready for final payment (days): 0

Contract Times with all approved Change Orders:  
Substantial completion (days): 335  
Ready for final payment (days): 365

RECOMMENDED:  
By: \_\_\_\_\_  
Engineer (Authorized Signature)

ACCEPTED:  
By: \_\_\_\_\_  
Owner (Authorized Signature)

ACCEPTED:  
By:   
Contractor (Authorized Signature)

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Date: June 27, 2024