

CHANGE ORDER

No. 61

DATE OF ISSUANCE 08/22/2016

EFFECTIVE DATE _____

OWNER: City Of Killeen
 CONTRACTOR: James Construction Group, LLC.
 Contract: Bid No. 13-06
 TxDOT Project: PTF 1102 (054) ~ US 190 @ Rosewood Drive
 TxDOT Control No.: 0231-03-129
 ENGINEER's Contract No. _____
 ENGINEER: _____

You are directed to make the following changes in the Contract Documents:

Description: Reconcile overruns and underruns

Reason for Change Order: The change order is necessary to balance line items.

Attachments: Change Order Worksheet.

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>21,952,775.21</u>
Net Increase (Decrease) from previous Change Orders No. <u>1</u> to <u>60</u> : \$ <u>729,737.55</u>
Contract Price prior to this Change Order: \$ <u>22,682,512.76</u>
Net increase (decrease) of this Change Order: \$ <u>260,109.67</u>
Contract Price with all approved Change Orders: \$ <u>22,942,622.43</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. ___ to No. ___: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____ (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: _____
ENGINEER (Authorized Signature)

By: _____
OWNER (Authorized Signature)

By: _____
CONTRACTOR (Authorized Signature)

Date: _____

Date: _____

Date: _____

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute