

# CHANGE ORDER

No. 2OWNER: CITY OF KILLEENCONTRACTOR: James Construction Group, LLCContract: CSJ 0909-36- 152 ETCRPIC: Donald Wetzel, P.M.Project: Rosewood Dr. Ext. – Heritage Oaks H.B.T.OWNER's Contract No. 314-005OWNER's Bid No. 18-04ENGINEER: Mitchell and AssociatesENGINEER's Contract No. N/A

You are directed to make the following changes in the Contract Documents:

Description: See attached Bid Items Worksheet.Reason for Change Order: Field changes due to unforeseen site conditions; additions to scope.Attachments: Bid Items worksheet.

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>7,826,151.27</u>
Net Increase (Decrease) from previous Change Orders No. <u>1</u> to <u>1</u> : \$ <u>237,259.19</u>
Contract Price prior to this Change Order: \$ <u>8,063,410.46</u>
Net increase (decrease) of this Change Order: \$ <u>236,170.53</u>
Contract Price with all approved Change Orders: \$ <u>8,299,580.99</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>774</u> Ready for final payment: <u>804</u> (days or dates)
Net change from previous Change Orders No. <u>0</u> to No. <u>1</u> : Substantial Completion: <u>0</u> Ready for final payment: <u>0</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>0</u> Ready for final payment: <u>0</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>0</u> Ready for final payment: <u>0</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>774</u> Ready for final payment: <u>804</u> (days or dates)

**RECOMMENDED:**By: \_\_\_\_\_  
ENGINEER (Authorized Signature)

Date: \_\_\_\_\_

**CONCURRENCE:**By: \_\_\_\_\_  
TxDOT (Authorized Signature)

Date: \_\_\_\_\_

**ACCEPTED:**By: [Signature]  
CONTRACTOR (Authorized Signature)Date: 4/3/19**APPROVED:**By: \_\_\_\_\_  
OWNER (Authorized Signature)

Date: \_\_\_\_\_

5/31/19  
13