



City of Killeen

Legislation Details (With Text)

File #: RS-15-090 **Version:** 1 **Name:** Sewer Evaluation Survey Phase 3 Contract Amendment No. 1
Type: Resolution **Status:** Passed
File created: 11/3/2015 **In control:** City Council
On agenda: 11/24/2015 **Final action:** 11/24/2015
Title: Consider a memorandum/resolution authorizing Change Order No. 1 for the Sewer Line Sanitary Sewer Evaluation Survey Phase 3 Project with Pipeline Analysis, LLC.
Sponsors: Water & Sewer, Public Works Department
Indexes:
Code sections:
Attachments: 1. Council Memorandum, 2. Change Order

Date	Ver.	Action By	Action	Result
11/24/2015	1	City Council	Approved	Pass
11/17/2015	1	City Council Workshop		

Consider a memorandum/resolution authorizing Change Order No. 1 for the Sewer Line Sanitary Sewer Evaluation Survey Phase 3 Project with Pipeline Analysis, LLC.

AGENDA ITEM

Change Order No. 1 for the Sewer Line Sanitary Sewer Evaluation Survey Phase 3 Project

ORIGINATING DEPARTMENT

Public Works/Water and Sewer Division

BACKGROUND INFORMATION

On Tuesday, April 8, 2014, the City Council awarded a professional services agreement with Pipeline Analysis, LLC, for the Sewer Line Sanitary Sewer Evaluation Survey (SSES) Phase 3 Project. This project includes the evaluation of 680,789 feet of sewer line located in the nine sanitary sewer basins that make up the Phase 3 area. Pipeline Analysis has completed all the contracted work for this project.

DISCUSSION/CONCLUSION

Change Order No. 1 reconciles the estimated contract quantities to the actual quantities of work performed. The actual contract quantities of smoke testing, dye flooding, cleaning, and CCTV inspection were under the contract estimates.

FISCAL IMPACT

Change Order No. 1 results in a \$57,531.57 reduction to the original contract price of \$429,375.92. The funds from this change order can be returned to Account Number 386-3495-800.54-77 of the 2013 Water and Sewer Bond Fund.

RECOMMENDATION

City staff recommends that the City Council authorize Change Order No. 1 with Pipeline Analysis, LLC, decreasing the final cost of the contract by \$57,531.57.