
DESIGN SERVICES FOR 
GOODNIGHT RANCH 
COMMUNITY PARK
April 7, 2026RS-26-051



Background

 April 15, 2025, the City Council allocated $1,862,000 for  
Design Services & Construction of Goodnight Ranch 
Community Park.
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Background

 The Killeen Parks & Open 
Space Master Plan includes  
Recommendation PS3, to 
identify a property to 
develop a new community 
park in an area of need in 
the western side of the City 
that is underserved by 
community-scaled parks.
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Procurement Process

 Advertised Sunday the 31st of August & 7th of September 
Killeen Daily Herald & OpenGov Portal (RFQ-26-09)

 Deadline for Submissions: September 17, 2025, at 2:00 PM
 Thorough review of (11) Submissions & Evaluations were 

completed by staff from Engineering, Parks & Recreation, & 
City Manager's Office
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Procurement Process (Continued)

 The submissions were scored based on:
 Company Profile & Qualifications
 Project Team & Experience
 Technical Approach & Methodology
 Schedule, Deliverables & Work Plan
 After careful consideration AtkinsRéalis was selected to move 

forward with the process.
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Discussion

 The consultant's services will include:
 Community engagement
 Geotechnical services & survey
 Drainage study
 Design of trail, parking lot, multipurpose field and playground
 Preparation of bid documents 
 Construction administration

 The total cost of design services is $371,392
 $1.86M in CO Bond funding was allocated for the estimated 

total project costs
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Estimated Timeline

 The process is expected to take approximately 26 months 
(Estimated Completion June 2028).
 April- May 26, Site Assessment Phase
 May- July 2026, Concept Design Phase
 August-January 2027, Construction Documentation Phase
 February-March 2027, Permitting Phase
 February-May 2027, Bidding Phase 
 May 2027-June 2028, Construction Phase
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Recommendation
8

 Staff recommends that the Council approve the agreement 
with AtkinsRéalis for the design of Goodnight Ranch 
Community Park.
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