
   
CITY COUNCIL MEMORANDUM  

 
 
 

AGENDA ITEM                                           AUTHORIZE CHANGE ORDER NO. 63 TO THE 
US 190/FM 2410/ROSEWOOD DRIVE PASS-
THROUGH FINANCING CONTRACT WITH 
JAMES CONSTRUCTION GROUP, LLC. 

  
ORIGINATING DEPARTMENT                              PUBLIC WORKS - TRANSPORTATION 

DIVISION 

  
BACKGROUND INFORMATION 
  
On January 8, 2013 (CCM/R 13-001R), the City Council awarded a construction contract to 
James Construction Group, LLC for the Pass Through Financing (PTF) Project, US 190/FM 2410/ 
Rosewood Drive.  This project included the construction of an overpass at the intersection of US 
190 and Rosewood Drive, the widening of FM 2410, and the construction of Rosewood Drive 
from US 190 to Fawn Drive. 
  
DISCUSSION/CONCLUSION 
  
Change Order No. 63 is necessary to reconcile one of the remaining items on this project that 
have been under negotiation with the contractor and the Texas Department of Transportation 
(TxDOT) to comply with the terms of the associated contract. This change order provides for 
the conversion of temporary traffic barriers to permanent traffic barriers by milling and infilling 
the asphalt beneath said barriers. Failure to approve this action may lead to a reduction in the 
reimbursable funding under the terms of the associated contract between the City and TxDOT. 
  
FISCAL IMPACT 
  
Change Order No. 63 will increase the expenditure for the Project in the PTF US 190/FM 
2410/Rosewood Drive, General Obligation Bonds, US 190/FM 2410/Rosewood Drive Account 
#341-3490-800.58-23. After reduction of Change Order No. 63, the remaining balance in the 
account is $124,806.99. 
  
The total cost of the project before this change order request was $22,958,329.94.  The cost of 
this change is a net increase of $93,098.33 for an updated total contract price of 
$23,051,428.27, or a cumulative 5% increase to the contract (see attached Change Order 
Tracking Form). 
  
RECOMMENDATION 
  
City staff recommends that the City Council authorize Change Order No. 63 with James 
Construction Group, LLC, increasing the cost of the contract by $93,098.33 and request that the 
Interim City Manager be expressly authorized to execute the same. 
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