



## ATTACHMENT A

### REQUEST TO PLACE ITEM ON THE AGENDA

(Per Section 1-20 of Governing Standards and Expectations)

Requestor(s). Councilman Michael Boyd

Date: April 24, 2023

Problem/Issue/Idea Name for Agenda:

2021 Road Reconstruction Projects:

Description of Problem/Issue/Idea:

In 2021, the Killeen City Council prioritized and established funding for 3 road reconstruction projects; Bunny Trail, Watercrest-Willow Springs Road & Gilmer Street. Since then, open house events have been held, citizens have provided input and final designs have been determined; however, construction has yet to commence. Since 2021, Citizens have been provided timeframes which continually change without reason or explanation. Along Bunny Trail, citizens experience damage to personal vehicles while sections of the street are unsafe for motorcycle and pedestrian crossing. Our emergency vehicles, school buses and large trucks utilize this long-deteriorated road on a regular basis. Flooding continues to prevail at the W. Stan Schlueter intersection during heavy rains. In addition, there is ongoing and planned construction along Bunny Trail, such as the Planned-Unit Development recently approved by the City Council. Citizens are ultimately growing frustrated with the process and are seeking a [definite] road reconstruction timeline to rely on.

Requested Action:

Receive an overview of each road and its current status within the 2021 Road Reconstruction process, discuss the potential acceleration of the Bunny Trail reconstruction project and determine a definite timeframe to commence construction.