

A stylized graphic in the background featuring a grey five-pointed star at the top right, with a curved grey line swooshing upwards from the bottom left towards the star. Two grey trapezoidal shapes are positioned behind the swoosh, one on the left and one on the right.

CHANGE ORDER #1 FOR THE SIDEWALK AND ADA RAMP IMPROVEMENTS PROJECT

RS-25-130

August 19, 2025

Background

2

- ❑ The Sidewalk Improvements project was included in the 2023 Capital Improvement Plan.
- ❑ On September 3, 2024, the City Council awarded the construction contract to Jerdon Enterprises, LP in the amount of \$526,786.00.
- ❑ During construction, quantities were increased due to meeting PROWAG (Public Right Of Way Accessible Guidelines) requirements.

Background

3

- This change order represents the final change order for the project that will account for all work and allow the project to be closed out.
- Funding is available in the current budget in the Child Safety Fund.

Recommendation

4

- Staff recommends that the City Council Authorize the execution of Change Order #1 with Jerdon Enterprises, LP for the Sidewalk and ADA Ramp Improvements Project in the amount of \$86,542.00.