

CONTRACT AMENDMENT (Professional Service Agreements)

PROJECT: Design Standards – Transportation
OWNER: City of Killeen
ARCHITECT/ENGINEER: Kasberg, Patrick & Associates, LP
AMENDMENT #: 1

Make the following additions, modifications or deletions to the work described in the Contract Documents:

Additional stakeholder meetings and revisions to standards to reach consensus.

The Compensation agreed upon in this Contract Amendment is the full, complete and final payment for all costs the Architect or Engineer may incur as a result of or relating to this amendment whether said costs are known, unknown, foreseen or unforeseen at this time, including without limitation, any cost for delay (for which only revised time is available), extended overhead, ripple or impact cost, or any other effect on changed or unchanged work as a result of this Contract Amendment.


Original Contract Amount:	\$ <u>48,740.00</u>
Previous Net Change in Contract Amount:	\$ <u>0.00</u>
Amount This Amendment:	\$ <u>16,702.00</u>
Revised Contract Amount:	\$ <u>65,442.00</u>

Recommended by:

Agreed to:



Project Manager



Engineer 5/9/14

Approved by City of Killeen:

Glenn Morrison, City Manager