



285 SE Inner Loop
Suite 110
Georgetown, TX 78626

TEL 512.485.0020
FAX 512.485.0021

www.GarverUSA.com

DATE: May 7, 2024

TO: Mr. Mike Wilson
Killeen-Fort Hood Regional Airport
8101 Clear Creek Rd, Box C
Killeen, Texas 76549

PROJECT: GRK Corporate Hangar Phase II
AIP # 3-48-0361-050-2022

DESCRIPTION OF CHANGES TO THE CONTRACT:

Change Order No. 003 makes the following changes, see attached for detailed terms of the change order.

- A. Change includes increasing parking area necessary to support the functions of the building based on Owner input. Contractor shall construct the additional parking area per the attached Drawings.
- B. Changes to complete additional hangar shell improvements including hangar perimeter wall finish and additional fire protection. Wall finish includes east wall and easter portions of north and south walls. Additional fire protection of the eastern 2,000 square feet of the hangar shell.

Justification:

These changes are to add additional paved parking area necessary to support the functions of the building based on Owner input and complete additional hangar shell improvements.

1) Original Contract Sum	\$	5,335,019.32
2) Net Changes by previously approved Change Orders	\$	330,261.49
3) Current Contract Amount (1+2)	\$	5,665,280.81
4) Total Change Order No. 003	\$	190,581.14
5) New Contract Sum (3+4)	\$	5,855,861.95
6) Increase/Decrease to Contract Amount		+3.36%
7) Original Contract Time		275 Calendar Days
Net Time Changes by Previously Approved Change Orders		75 Calendar Days
Time Extension For Change Order #003		45 Calendar Days
New Contract Time		395 Calendar Days

Signature/Date: _____

Jacob Green, PE
Project Manager

Attachments: Construction Contract Change Order No. 3

Construction Contract Change Order

Project: GRK Corporate Hangar Phase II City of Killeen Bid No. 23-06 Killeen-Fort Hood Regional Airport FAA AIP No. 3-48-0361-050-2022 Garver Project No. 21A06081	Change Order No. 3
	Date Prepared: April 29, 2024 Prepared by: Jacob Green, PE
Owner: City of Killeen 8101 Clear Creek Rd, Box C Killeen, Texas 76549	Contractor: National American Services Corp (NASCO) 53285 Silver Valley Road Kellogg, ID 83837

Description of Work Included in Contract

The construction of a new hangar building with office space along with access road, utility services, and associated improvements. Items of work include site work, construction of hangar building, interior office framing and finish out, 2nd floor structure over office space for future expansion, installation of hangar bay wet pipe sprinkler system, and hangar bay extension.

Changes and Reasons Ordered (List Individual Changes as: A, B, C, D, etc.)

- A. Change includes increasing parking area necessary to support the functions of the building based on Owner input. Contractor shall construct the additional parking area per the attached Drawings. Note, engineer may provide contractor with revised and finalized design sheets. Contractor shall notify engineer a minimum of 4 weeks prior to affected work to allow engineer a minimum of 2 weeks to provide finalized drawings ahead of Contractor layout/staking.
- B. Changes to complete additional hangar shell improvements including hangar perimeter wall finish and additional fire protection. Wall finish includes east wall and eastern portions of north and south walls. Additional fire protection of the eastern 2,000 square feet of the hangar shell.

Attachments: Drawings

Contract Changes	Bid Item No.	Spec No.	Bid Item Description	Unit of Measure	Current Contract Quantity	Contract Unit Price	Revised Contract Quantity	Revised Unit Price	Original Contract Cost	Revised Contract Cost	Net Cost for this Change Order
A.	A-C03-01	-	Adjust Existing Water Valve Box to New Grade	LS	0	\$0.00	1	\$2,272.02	\$0.00	\$2,272.02	\$2,272.02
A.	A-C03-02	-	Contractor's Liability Insurance, Builders Risk, and Payment and Performance Bonds	LS	0	\$0.00	1	\$4,938.10	\$0.00	\$4,938.10	\$4,938.10
A.	A-C03-03	-	Sawcut Existing Asphalt at Tie In	LS	0	\$0.00	1	\$598.65	\$0.00	\$598.65	\$598.65
A.	A-1	SS-212-5.1	Biaxial Geogrid	SY	2180	\$32.55	3,250	\$32.55	\$70,959.00	\$105,787.50	\$34,828.50
A.	A-7	SS-300-5.5	Traffic-Rated, Precast Concrete Handhole, Interior Dimensions 30"L x 17"W x 24"D, Installed	EACH	3	\$3,024.36	4	\$3,024.36	\$9,073.08	\$12,097.44	\$3,024.36
A.	A-17	SS-301-5.1	Existing Base Mounted Edge Light, Removed	EACH	5	\$497.83	6	\$497.83	\$2,489.15	\$2,986.98	\$497.83
A.	A-21	C-102.5.1	Temporary Erosion Control	LS	1	\$5,510.86	1	\$6,726.58	\$5,510.86	\$6,726.58	\$1,215.72
A.	A-23	F-162-5.1	Chain-Link Fence	LF	860	\$68.73	885	\$68.73	\$59,107.80	\$60,826.05	\$1,718.25
A.	A-27	P-152-4.1	Unclassified Excavation	CY	100	\$22.04	214	\$22.04	\$2,204.00	\$4,716.56	\$2,512.56
A.	A-31	P-610-6.1	Landside Concrete Pavement	S.Y.	250	\$236.65	365	\$236.65	\$59,162.50	\$86,377.25	\$27,214.75
A.	A-32	P-620-5.1	Pavement Markings	S.F	1100	\$2.20	1250	\$2.20	\$2,420.00	\$2,750.00	\$330.00
A.	A-33	P-620-5.2	Pre-Cast Concrete Curb Stops	EACH	10	\$99.20	38	\$99.20	\$992.00	\$3,769.60	\$2,777.60
A.	A-48	TX247-6.1	Flexible Base (Complete in Place) Type D, Grade 1-2, 12 IN. Thickness	SY	2140	\$18.36	3250	\$18.36	\$39,290.40	\$59,670.00	\$20,379.60
A.	A-49	TX340-6.1	Hot-Mix Asphalt Type D PG 64-22	TON	360	\$157.06	580	\$157.06	\$56,541.60	\$91,094.80	\$34,553.20
B.	B-C03-04	-	Hangar Perimeter Wall Improvements	LS	0	\$0.00	1	\$30,766.00	\$0.00	\$30,766.00	\$30,766.00
B.	B-C03-05	-	Additional hangar roof fire sprinkler	LS	0	\$0.00	1	\$22,954.00	\$0.00	\$22,954.00	\$22,954.00
Summation of Cost									\$307,750.39	\$498,331.53	\$190,581.14

Estimated Project Cost				Time Change	
		Estimated Project Cost		Contract Start Date	July 24, 2023
Original Contract Amount		\$5,335,019.32		Original Contract Time (calendar days)	275
Previously Approved Changes		\$330,261.49		Previously Approved Changes (calendar days)	75
This Change Order		\$190,581.14		Additional Contract Time This Change Order (calendar days)	45
New Contract Amount		\$5,855,861.95		Suspended Time (calendar days)	
				New Construction Completion Date	August 22, 2024

THIS AGREEMENT IS SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS AND PREVIOUS CHANGE ORDERS

ISSUED FOR REASONS INDICATED ABOVE Engineer: Garver		Project Manager 05/07/2024 _____ Title Date	
ACCEPTED BY CONTRACTOR  Don Dye Contractor's Signature		Regional Operations Manager 05/08/2024 _____ Title Date	
APPROVED BY OWNER  Kent Cagle Owner's Signature		City Manager _____ Title Date	

SHEET NO.	DRAWING NO.	SHEET TITLE
GENERAL		
1	GI-001	COVER SHEET
2	GI-002	SHEET INDEX
3	GI-003	SUMMARY OF QUANTITIES
4	GI-004	GENERAL NOTES
5	GI-101	PROJECT LAYOUT PLAN
6	GI-201	SURVEY CONTROL PLAN
7	GI-202	SURVEYED CONDITIONS
8	GI-203	EXHIBIT A PROPERTY MAP
9	GC-001	CONSTRUCTION SAFETY AND PHASING NOTES I
10	GC-002	CONSTRUCTION SAFETY AND PHASING NOTES II
11	GC-101	CONSTRUCTION SAFETY AND PHASING PLAN
12	GC-501	CONSTRUCTION SAFETY DETAILS I
13	GC-502	CONSTRUCTION SAFETY DETAILS II
CIVIL		
14	CE-001	EROSION CONTROL NOTES I
15	CE-002	EROSION CONTROL NOTES II
16	CE-101	EROSION CONTROL PLAN
17	CE-501	EROSION CONTROL DETAILS I
18	CE-502	EROSION CONTROL DETAILS II
19	CD-101	DEMOLITION PLAN
20	CU-101	SITE UTILITY PLAN
21	CU-201	WATER - PLAN AND PROFILE
22	CU-202	SANITARY SEWER - PLAN AND PROFILE
23	CU-501	UTILITY DETAILS I
24	CU-502	UTILITY DETAILS II
25	CU-503	UTILITY DETAILS III
26	CU-504	UTILITY DETAILS IV
27	CU-505	UTILITY DETAILS V
28	CP-101	SITE LAYOUT PLAN
29	CP-102	SITE GRADING PLAN
30	CP-103	ENLARGED GRADING PLAN
31	CP-104	GRINDER PUMP ACCESS ROAD SITE PLAN
32	CP-105	GRINDER PUMP ACCESS ROAD GRADING PLAN
33	CP-106	ENLARGED GRADING PLAN II
34	CP-201	TYPICAL SECTIONS
35	CP-502	DUMPSTER PAD DETAIL
36	CI-101	JOINT DETAILS
37	CI-501	JOINT DETAILS
38	CM-101	PAVEMENT MARKING PLAN
39	CM-501	PAVEMENT MARKING DETAILS
40	CF-101	FENCING PLAN
41	CF-501	FENCING DETAILS I
42	CF-502	FENCING DETAILS II
STRUCTURAL		
43	S-001	STRUCTURAL GENERAL NOTES
44	S-101	FOUNDATION PLAN
45	S-201	ALTERNATE NO. 2 FOUNDATION AND SECOND FLOOR FRAMING PLANS
46	S-301	TYPICAL FOUNDATION DETAILS
47	S-302	FOUNDATION SECTIONS AND DETAILS
48	S-303	FOUNDATION SECTIONS AND DETAILS
49	S-304	FOUNDATION SECTIONS AND DETAILS
ARCHITECTURAL		
51	A-001	ARCHITECTURAL GENERAL NOTES
52	A-002	ACCESSIBILITY STANDARD DETAILS
53	A-101	FIRST LEVEL PLAN
54	A-102	ROOF PLAN
55	A-103	REFLECTED CEILING PLAN
56	A-201	BUILDING EXTERIOR ELEVATIONS
57	A-202	BUILDING EXTERIOR ELEVATIONS
58	A-301	BUILDING SECTIONS
59	A-302	WALL SECTIONS

60	A-303	WALL SECTIONS
61	A-304	WALL SECTIONS
62	A-401	ENLARGED FLOOR PLANS & INTERIOR ELEVATIONS
63	A-402	ENLARGED INTERIOR ELEVATIONS
64	A-403	MILLWORK SECTIONS
65	A-501	ENLARGED PLAN DETAILS
66	A-502	ENLARGED SECTION DETAILS
67	A-503	ENLARGED ROOF DETAILS
68	A-504	HANGAR DOOR DETAILS
69	A-601	PARTITION SCHEDULE
70	A-602	DOOR SCHEDULE AND DOOR/FRAME AND WINDOW TYPES
71	A-603	DOOR DETAILS
72	A-604	DOOR DETAILS
73	A-605	WINDOW DETAILS
74	A-606	ROOM FINISH SCHEDULE
75	A-607	SIGNAGE PLAN
76		
LIFE SAFETY		
77	FS-101	CODE ANALYSIS
78		
FIRE ALARM		
79	FA-001	FIRE ALARM NOTES AND MATRIX
80	FA-002	FIRE ALARM TYPICAL DEVICE MOUNTING HEIGHTS
FIRE SUPPRESSION		
81	FX-101	FIRE SUPPRESSION HAZARD CLASSIFICATION PLAN
82	FX-501	FIRE SUPPRESSION DETAILS
PLUMBING		
83	P-001	PLUMBING LEGEND AND GENERAL NOTES
84	P-101	SANITARY SEWER INSTALLATION PLAN
85	P-102	DOMESTIC WATER, NATURAL GAS AND COMPRESSED AIR INSTALLATION PLAN
86	P-501	PLUMBING DETAILS I
87	P-502	PLUMBING DETAILS II
88	P-503	PLUMBING DETAILS III
89	P-601	PLUMBING SCHEDULES
90	P-602	SANITARY SEWER RISER DIAGRAM
91		
MECHANICAL		
92	M-001	MECHANICAL LEGENDS AND GENERAL NOTES
93	M-101	HVAC INSTALLATION PLAN
94	M-501	MECHANICAL DETAILS I
95	M-502	MECHANICAL DETAILS II
96	M-601	MECHANICAL SCHEDULES AND SEQUENCE OF OPERATIONS
ELECTRICAL		
97	E-001	ELECTRICAL LEGENDS AND GENERAL NOTES
98	ED-101	SITE ELECTRICAL REMOVAL PLAN
99	ES-101	SITE ELECTRICAL INSTALLATION PLAN
100	E-101	ELECTRICAL INSTALLATION PLAN I
101	E-102	ELECTRICAL INSTALLATION PLAN II
102	E-103	LIGHTING INSTALLATION PLAN I
103	E-104	LIGHTING INSTALLATION PLAN II
104	E-105	SECURITY INSTALLATION PLAN
105	E-400	LIGHTING SCHEDULES
106	E-401	ELECTRICAL RISER DIAGRAM
107	E-402	PANEL SCHEDULES
108	E-501	ELECTRICAL DETAILS I
109	E-502	ELECTRICAL DETAILS II
110	E-503	ELECTRICAL DETAILS III
111	E-504	ELECTRICAL DETAILS IV
112	E-505	ELECTRICAL DETAILS V
113	E-506	ELECTRICAL DETAILS VI
114	E-507	ELECTRICAL DETAILS VII
115	E-508	ELECTRICAL DETAILS VIII
113	E-507	ELECTRICAL DETAILS VII
114	E-508	ELECTRICAL DETAILS VIII



THE DOCUMENT ALSO APPLIES TO THE PROJECTS LISTED IN THE ATTACHED LIST OF PROJECTS. THE PROJECTS LISTED IN THE ATTACHED LIST OF PROJECTS ARE NOT TO BE CONSIDERED SEPARATE FROM THE PROJECTS LISTED IN THE ATTACHED LIST OF PROJECTS. THE PROJECTS LISTED IN THE ATTACHED LIST OF PROJECTS ARE NOT TO BE CONSIDERED SEPARATE FROM THE PROJECTS LISTED IN THE ATTACHED LIST OF PROJECTS.

REV.	DATE	DESCRIPTION
1	5/6/24	C-03 - ADDITIONAL PARKING
2	2/24/23	ISSUED FOR CONSTRUCTION
3		



KILLEEN - FORT HOOD REGIONAL AIRPORT
KILLEEN, TX
CORPORATE HANGAR PHASE II


SHEET INDEX

JOB NO. 21A00081
DATE: FEB. 2023
DESIGNED BY: DMM
DRAWN BY: JCG

THIS IS ONE OF THE PROJECTS LISTED IN THE ATTACHED LIST OF PROJECTS. THE PROJECTS LISTED IN THE ATTACHED LIST OF PROJECTS ARE NOT TO BE CONSIDERED SEPARATE FROM THE PROJECTS LISTED IN THE ATTACHED LIST OF PROJECTS.

DRAWING NUMBER
GI-002

SHEET NUMBER
2



- 1.1. BASE BID SCHEDULE A SITE CIVIL IMPROVEMENTS
THIS BID SCHEDULE INCLUDES ALL SITE IMPROVEMENTS INCLUDING UTILITY SERVICES UP TO 75 FEET FROM THE FOOTPRINT OF THE BUILDING. SERVICE DISTANCES GREATER THAN 75 FEET TO THE UTILITIES WILL NOT BE MEASURED OR PAID SEPARATELY, BUT WILL BE INDENTICAL.
- 2.1. BASE BID SCHEDULE B HANGAR
THIS BID SCHEDULE INCLUDES CONSTRUCTING THE HANGAR SHELL AS SHOWN IN THE PLANS, INCLUDING ALL HANGAR BAY INTERIOR FINISHES AND INTERIOR UTILITY SERVICES. THIS SCHEDULE INCLUDES PROVIDING ALL ACCESS AND UTILITIES FOR FUTURE OFFICE FINISH OUT AND OFFICE IMPROVEMENTS UP TO 5 FEET OUTSIDE THE BUILDING FOOTPRINT INCLUDING EXTERIOR WALL GYPSUM BOARD AND GLAZING AND DOORS..
- 3.1. BASE BID SCHEDULE C OFFICES INTERIOR FRAMING AND FINISH OUT
THIS BID SCHEDULE INCLUDES THE INTERIOR FRAMING AND FINISH OUT OF THE INTERIOR FINISH OUT OF THE OFFICE SPACE COMPLETE AS SHOWN IN THE PLANS, INCLUDING THE FIRE RATED WALL BETWEEN THE HANGAR AND THE OFFICE BUILDING.
- 4.1. ADDITIVE ALTERNATE 1 GRINDER PUMP STATION IMPROVEMENTS
THIS ADDITIVE ALTERNATE INCLUDES THE COSTS FOR EXISTING ROAD, FENCING AND ELECTRICAL COMPONENTS FOR THE EXISTING GRINDER PUMP.
- 5.1. ADDITIVE ALTERNATE 2 STRUCTURAL SECOND FLOOR
THIS ADDITIVE ALTERNATE INCLUDES CONSTRUCTING ALL STRUCTURAL SECOND FLOOR.
- 6.1. ADDITIVE ALTERNATE 3 WET PIPE SPRINKLER SYSTEM
THIS ADDITIVE ALTERNATE INCLUDES THE INSTALLATION OF A WET PIPE SPRINKLER SYSTEM IN THE HANGAR BAY AND OFFICE SPACE.
- 7.1. ADDITIVE ALTERNATE 4 HANGAR BAY EXTENSION
THIS ADDITIVE ALTERNATE INCLUDES THE COSTS FOR EXISTING THE HANGAR BAY TO THE WEST AS SHOWN IN THE PLANS.

1. CONTRACTOR SHALL SUBMIT ALL MATERIALS AND CONSTRUCTION ITEMS TO THE ENGINEER FOR REVIEW 14 DAYS PRIOR TO PLACING THE MATERIALS OR INSTALLING THE ITEMS.
2. CONTRACTOR SHALL VERIFY LOCATIONS OF ALL EXISTING ABOVE GROUND AND BELOW GROUND UTILITIES, STORM DRAINS, AND DRAINAGE STRUCTURES PRIOR TO COMMENCING CONSTRUCTION.
3. THE CONTRACTOR IS SOLELY RESPONSIBLE FOR LOCATING ALL UTILITIES AND PROTECTING THEM. THE CONTRACTOR SHALL BE RESPONSIBLE FOR REPAIRING ANY UTILITIES DAMAGED DURING CONSTRUCTION AT AN ADDITIONAL COST TO THE UTILITY OWNER OR APPOINTED TO THE OWNERS SUPERINTENDANT.
4. SEE ARCHITECTURAL DRAWINGS FOR ACTUAL BUILDING DIMENSIONS. DIMENSIONS SHOWN HERE FOR BUILDING ARE APPROXIMATE





LEGEND

- EXISTING CONCRETE PAVEMENT
- PROPOSED PAVEMENT LIMITS
- EXISTING CONTOUR
- EXISTING DRAINAGE STRUCTURE
- EXISTING STORM DRAIN PIPE
- ESTIMATED LIMITS OF DISTURBANCE
- STORMWATER FLOW DIRECTION
- EROSION CONTROL
- SLOPE PROTECTION
- SILT FENCE
- STABILIZED CONSTRUCTION ENTRANCE, SEE SHEET COK DETAIL S. SHEET CE-501.
- TOTAL DISTURBED AREA = 0.91 ACRES

NOTES:

- THE TEMPORARY EROSION CONTROL MEASURES SHOWN ON THE PLANS REPRESENT THE ENGINEER'S ESTIMATE OF THE MINIMUM EFFORT NEEDED TO MAINTAIN PROPER EROSION CONTROL DURING CONSTRUCTION. ADDITIONAL MEASURES MAY BE REQUIRED DURING CONSTRUCTION. EROSION CONTROL MEASURES SHALL BE SUBSIDIARY TO ITEM C-102.
- SEE SHEETS CE-501 AND CE-502 FOR EROSION CONTROL MEASURES. THE EROSION CONTROL MEASURES SHOWN IN THE EROSION CONTROL DETAIL SHEET, THE SYMBOLS ARE NOT TO SCALE AND REPRESENT THE GENERAL LOCATION TO WHICH THE DEVICES SHALL BE PLACED.
- EROSION AND SEDIMENT CONTROL FEATURES SHALL BE PLACED PRIOR TO THE START OF EXCAVATION OPERATIONS.
- SEE SHEET GC-01 FOR APPROXIMATE LOCATION FOR CONCRETE WASHOUT. SEE CITY OF KILLEEN DETAIL, SHEET CE-501.

BY	DATE	REV.	DESCRIPTION
JCG	2/24/23	1	ISSUED FOR CONSTRUCTION
JCG	2/24/23	2	FIELD DIRECTIVE 1
JCG	5/6/24	3	C.O.3-ADDITIONAL PARKING

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

CU-201	SHEET NUMBER
21	

DATE	DESCRIPTION	BY
2/24/23	ISSUED FOR CONSTRUCTION	JOG
9/6/23	FIELD DIRECTIVE 1	JOG
5/6/24	C.0.3 - ADDITIONAL PARKING	JOG



KILLEEN-FORT HOOD
REGIONAL AIRPORT
KILLEEN, TX


**SANITARY SEWER -
PLAN AND PROFILE**

JOB NO.: 21A06081
DATE: FEB. 2023
DESIGNED BY: DWM
DRAWN BY: JCG

ORIGINAL DRAWING
0 1"
IF NOT ONE INCH ON THIS SHEET
ADJUST SCALES ACCORDINGLY.

DRAWING NUMBER
CU-202

SHEET
NUMBER
22





LEGEND


- | | |
|--------|--|
| —USE— | EXISTING UNDERGROUND ELECTRICAL LINES |
| —COMM— | EXISTING UNDERGROUND COMM LINES |
| —G— | EXISTING GAS SERVICE LINE, 1.5" PE |
| —SS— | EXISTING SANITARY SEWER LINE |
| —W— | EXISTING WATERLINE |
| Ø | PROPOSED FIRE HYDRANT |
| —USE— | PROPOSED ELECTRICAL UTILITY, SHOWN FOR
REFERENCE ONLY, SEE ELECTRICAL SITE
PLANS |
| —COMM— | PROPOSED UNDERGROUND COMM LINES |
| —X— | EXISTING FENCE ALONG LENGTH, WHEN
INSTALLING UTILITIES THROUGH FENCE LINE. |
| —X— | EXISTING FENCE, TO BE REMOVED, REPAIR
AND OR RESTORE TO PREVIOUS OR
BETTER CONDITION AFTER CONSTRUCTION. |
| —X— | PROPOSED FENCE |
| —W— | PROPOSED WATER LINE |
| —SS— | PROPOSED SANITARY SEWER |
| —G— | PROPOSED GAS SERVICE LINE |
| —SP— | PROPOSED STORMWATER LINE |

NOTES

1. PROFILE VERTICAL EXAGGERATION = 5.
2. SEE SHEETS CU-501-CU-505 FOR UTILITY DETAILS.
3. CONTRACTOR SHALL LOCATE AND CONFIRM LOCATION, SIZE, FOR EXISTING UTILITIES IN THE VICINITY OF PROPOSED UTILITIES PRIOR TO BEGINNING WORK ON NEW UTILITIES. ALL CONFLICTS SHALL BE REPORTED TO THE ENGINEER PRIOR TO BEGINNING WORK.

- EXISTING PROFILE
- PROPOSED PROFILE





POINT TABLE			POINT TABLE			POINT TABLE			POINT TABLE		
NAME	NORTHING	EASTING	ELEVATION	NAME	NORTHING	EASTING	ELEVATION	NAME	NORTHING	EASTING	ELEVATION
1	10357687.26	308301.491	988.20	27	10357715.96	308317.73	989.60	53	10357674.27	308390.65	990.55
2	10357696.13	308303.486	988.30	28	10357723.90	308319.58	989.61	54	10357677.98	308398.97	990.71
3	10357704.17	308305.14	988.47	29	10357731.43	308321.93	989.96	55	10357684.75	308376.59	990.26
4	10357712.22	308307.39	988.72	30	10357739.42	308326.91	990.26	56	10357684.89	308394.64	990.66
5	10357720.46	308308.66	988.93	31	10357747.33	308333.00	988.42	57	10357691.82	308398.77	990.89
6	10357728.61	308310.01	989.05	32	10357755.15	308339.05	989.44	58	10357696.39	308304.87	990.88
7	10357736.75	308312.35	989.17	33	10357762.98	308345.11	989.61	59	10357703.87	308336.64	990.89
8	10357744.90	308314.69	989.25	34	10357770.81	308351.16	989.83	60	10357710.80	308342.77	990.53
9	10357753.04	308316.93	989.40	35	10357778.64	308357.21	989.83	61	10357717.79	308348.88	990.79
10	10357761.18	308319.17	989.55	36	10357786.47	308363.26	989.83	62	10357724.78	308354.99	990.53
11	10357769.32	308321.41	989.69	37	10357794.30	308369.31	989.83	63	10357731.77	308361.10	990.53
12	10357777.46	308323.65	989.84	38	10357802.13	308375.36	989.84	64	10357738.76	308367.21	990.53
13	10357785.60	308325.89	989.99	39	10357810.00	308381.41	989.84	65	10357745.75	308373.26	990.53
14	10357793.74	308328.13	990.14	40	10357817.83	308387.46	989.86	66	10357752.74	308379.27	990.53
15	10357801.88	308330.37	990.29	41	10357825.66	308393.51	989.86	67	10357759.73	308385.28	990.53
16	10357809.92	308332.61	990.44	42	10357833.49	308399.56	989.86	68	10357766.72	308391.29	990.53
17	10357817.06	308334.85	990.59	43	10357841.32	308405.61	989.86	69	10357773.71	308397.30	990.53
18	10357825.20	308337.09	990.74	44	10357849.15	308411.66	989.86	70	10357780.70	308403.31	990.53
19	10357833.34	308339.33	990.89	45	10357856.98	308417.71	989.86	71	10357787.69	308409.32	990.53
20	10357841.48	308341.57	991.04	46	10357864.81	308423.76	989.86	72	10357794.68	308415.33	990.53
21	10357849.62	308343.81	991.19	47	10357872.64	308429.81	989.86	73	10357801.67	308421.34	990.53
22	10357857.76	308346.05	991.34	48	10357880.47	308435.86	989.86	74	10357808.66	308427.35	990.53
23	10357865.90	308348.29	991.49	49	10357888.30	308441.91	989.86	75	10357815.65	308433.36	990.53
24	10357874.04	308350.53	991.64	50	10357896.13	308447.96	989.86	76	10357822.64	308439.37	990.53
25	10357882.18	308352.77	991.79	51	10357903.96	308454.01	989.86	77	10357829.63	308445.38	990.53
26	10357890.32	308355.01	991.94	52	10357911.79	308460.06	989.86	78	10357836.62	308451.39	990.53

NOTES:

- CONTRACTOR IS TO VERIFY ALL SLOPES ACROSS ADA ROUTES AND AREAS MEET ADA SPECIFIC REQUIREMENTS.

LEGEND

- EXISTING CONCRETE PAVEMENT
- EXISTING ASPHALT PAVEMENT
- PROPOSED ASPHALT PAVEMENT
- PROPOSED CONCRETE PAVEMENT
- EXISTING TAXWAY LIGHT
- PROPOSED HANDHOLE
- EXISTING FENCE
- PROPOSED FENCE
- PROPOSED ASPHALT PAVEMENT WITH FLOW INDICATOR
- PROPOSED GRADE BREAK
- PROPOSED CURB HEIGHT

CONTRACTOR TO VERIFY EXISTING FINISH GRADE AND PROVIDE TO ENGINEER IF VARIES. ENGINEER MAY PROVIDE RE-USED GRADING SHEETS.

CONTRACTOR TO INSTALL 100 SY RIP RAP PER DETAIL 1, SHEET CE-501

CONTRACTOR TO INSTALL 28 SY RIP RAP PER DETAIL 1, SHEET CE-501

EXISTING CORPORATE HANGAR FTE 8917.15

PROPOSED CORPORATE HANGAR FTE 9900.02 TYPICAL VARIES IN HANGAR BAY SEE SHEET CE-103 FOR ENLARGED GRADING PLAN

CH 0.00

CH 0.25

CH 0.50

CH 0.75

CH 1.00

CH 1.25

CH 1.50

CH 1.75

CH 2.00

CH 2.25

CH 2.50

CH 2.75

CH 3.00

CH 3.25

CH 3.50

CH 3.75

CH 4.00

CH 4.25

CH 4.50

CH 4.75

CH 5.00

CH 5.25

CH 5.50

CH 5.75

CH 6.00

CH 6.25

CH 6.50

CH 6.75

CH 7.00

CH 7.25

CH 7.50

CH 7.75

CH 8.00

CH 8.25

CH 8.50

CH 8.75

CH 9.00

CH 9.25

CH 9.50

CH 9.75

CH 10.00

CH 10.25

CH 10.50

CH 10.75

CH 11.00

CH 11.25

CH 11.50

CH 11.75

CH 12.00

CH 12.25

CH 12.50

CH 12.75

CH 13.00

CH 13.25

CH 13.50

CH 13.75

CH 14.00

CH 14.25

CH 14.50

CH 14.75

CH 15.00

CH 15.25

CH 15.50

CH 15.75

CH 16.00

CH 16.25

CH 16.50

CH 16.75

CH 17.00

CH 17.25

CH 17.50

CH 17.75

CH 18.00

CH 18.25

CH 18.50

CH 18.75

CH 19.00

CH 19.25

CH 19.50

CH 19.75

CH 20.00

CH 20.25

CH 20.50

CH 20.75

CH 21.00

CH 21.25

CH 21.50

CH 21.75

CH 22.00

CH 22.25

CH 22.50

CH 22.75

CH 23.00

CH 23.25

CH 23.50

CH 23.75

CH 24.00

CH 24.25

CH 24.50

CH 24.75

CH 25.00

CH 25.25

CH 25.50

CH 25.75

CH 26.00

CH 26.25

CH 26.50

CH 26.75

CH 27.00

CH 27.25

CH 27.50

CH 27.75

CH 28.00

CH 28.25

CH 28.50

CH 28.75

CH 29.00

CH 29.25

CH 29.50

CH 29.75

CH 30.00

CH 30.25

CH 30.50

CH 30.75

CH 31.00

CH 31.25

CH 31.50

CH 31.75

CH 32.00

CH 32.25

CH 32.50

CH 32.75

CH 33.00

CH 33.25

CH 33.50

CH 33.75

CH 34.00

CH 34.25

CH 34.50

CH 34.75

CH 35.00

CH 35.25

CH 35.50

CH 35.75

CH 36.00

CH 36.25

CH 36.50

CH 36.75

CH 37.00

CH 37.25

CH 37.50

CH 37.75

CH 38.00

CH 38.25

CH 38.50

CH 38.75

CH 39.00

CH 39.25

CH 39.50

CH 39.75

CH 40.00

CH 40.25

CH 40.50

CH 40.75

CH 41.00

CH 41.25

CH 41.50

CH 41.75

CH 42.00

CH 42.25

CH 42.50

CH 42.75

CH 43.00

CH 43.25

CH 43.50

CH 43.75

CH 44.00

CH 44.25

CH 44.50

CH 44.75

CH 45.00

CH 45.25

CH 45.50

CH 45.75

CH 46.00

CH 46.25

CH 46.50

CH 46.75

CH 47.00

CH 47.25

CH 47.50

CH 47.75

CH 48.00

CH 48.25

CH 48.50

CH 48.75

CH 49.00

CH 49.25

CH 49.50

CH 49.75

CH 50.00

CH 50.25

CH 50.50

CH 50.75

CH 51.00

CH 51.25

CH 51.50

CH 51.75

CH 52.00

CH 52.25

CH 52.50

CH 52.75

CH 53.00

CH 53.25

CH 53.50

CH 53.75

CH 54.00

CH 54.25

CH 54.50

CH 54.75

CH 55.00

CH 55.25

CH 55.50

CH 55.75

CH 56.00

CH 56.25

CH 56.50

CH 56.75

CH 57.00

CH 57.25

CH 57.50

CH 57.75

CH 58.00

CH 58.25

CH 58.50

CH 58.75

CH 59.00

CH 59.25

CH 59.50

CH 59.75

CH 60.00

CH 60.25

CH 60.50

CH 60.75

CH 61.00

CH 61.25

CH 61.50

CH 61.75

CH 62.00

CH 62.25

CH 62.50

CH 62.75

CH 63.00

CH 63.25

CH 63.50

CH 63.75

CH 64.00

CH 64.25

CH 64.50

CH 64.75

CH 65.00

CH 65.25

CH 65.50

CH 65.75

CH 66.00

CH 66.25

CH 66.50

CH 66.75

CH 67.00

CH 67.25

CH 67.50

CH 67.75

CH 68.00

CH 68.25

CH 68.50

CH 68.75

CH 69.00

CH 69.25

CH 69.50

CH 69.75

CH 70.00

CH 70.25

CH 70.50

CH 70.75

CH 71.00

CH 71.25

CH 71.50

CH 71.75

CH 72.00

CH 72.25

CH 72.50

CH 72.75

CH 73.00

CH 73.25

CH 73.50

CH 73.75

CH 74.00

CH 74.25

CH 74.50

CH 74.75

CH 75.00

CH 75.25

CH 75.50

CH 75.75

CH 76.00

CH 76.25

CH 76.50

CH 76.75

CH 77.00

CH 77.25

CH 77.50

CH 77.75

CH 78.00

CH 78.25

CH 78.50

CH 78.75

CH 79.00

CH 79.25

CH 79.50

CH 79.75

CH 80.00

CH 80.25

CH 80.50

CH 80.75

CH 81.00

CH 81.25

CH 81.50

CH 81.75

CH 82.00

CH 82.25

CH 82.50

CH 82.75

CH 83.00

CH 83.25

CH 83.50

CH 83.75

CH 84.00

CH 84.25

CH 84.50

CH 84.75

CH 85.00

CH 85.25

CH 85.50

CH 85.75

CH 86.00

CH 86.25

CH 86.50

CH 86.75

CH 87.00

CH 87.25

CH 87.50

CH 87.75

CH 88.00

CH 88.25

CH 88.50

CH 88.75

CH 89.00

CH 89.25

CH 89.50

CH 89.75

CH 90.00

CH 90.25

CH 90.50

CH 90.75

CH 91.00

CH 91.25

CH 91.50

CH 91.75

CH 92.00

CH 92.25

CH 92.50

CH 92.75

CH 93.00

CH 93.25

CH 93.50

CH 93.75

CH 94.00

CH 94.25

CH 94.50

CH 94.75

CH 95.00

CH 95.25

CH 95.50

CH 95.75

CH 96.00

CH 96.25

CH 96.50

CH 96.75

CH 97.00

CH 97.25

CH 97.50

CH 97.75

CH 98.00

CH 98.25

CH 98.50

CH 98.75

CH 99.00

CH 99.25

CH 99.50

CH 99.75

CH 100.00

CH 100.25

CH 100.50

CH 100.75

CH 101.00

CH 101.25

CH 101.50

CH 101.75

CH 102.00

CH 102.25

CH 102.50

CH 102.75

CH 103.00

CH 103.25

CH 103.50

CH 103.75

CH 104.00

CH 104.25

CH 104.50

CH 104.75

CH 105.00

CH 105.25

CH 105.50

CH 105.75

CH 106.00

CH 106.25

CH 106.50

CH 106.75

CH 107.00

CH 107.25

CH 107.50

CH 107.75

CH 108.00

CH 108.25

CH 108.50

CH 108.75

CH 109.00

CH 109.25

CH 109.50

CH 109.75

CH 110.00

CH 110.25

CH 110.50

CH 110.75

CH 111.00

CH 111.25

CH 111.50

CH 111.75

CH 112.00

CH 112.25

CH 112.50

CH 112.75

CH 113.00

CH 113.25

CH 113.50

CH 113.75

CH 114.00

CH 114.25

CH 114.50

CH 114.75

CH 115.00

CH 115.25

CH 115.50

CH 115.75

CH 116.00

CH 116.25

CH 116.50

CH 116.75

CH 117.00

CH 117.25

CH 117.50

CH 117.75

CH 118.00

CH 118.25

CH 118.50

CH 118.75

CH 119.00

CH 119.25

CH 119.50

CH 119.75

CH 120.00

CH 120.25

CH 120.50

CH 120.75

CH 121.00

CH 121.25

CH 121.50

CH 121.75

CH 122.00

CH 122.25

CH 122.50

CH 122.75

CH 123.00

CH 123.25

CH 123.50

CH 123.75

CH 124.00

CH 124.25

CH 124.50

CH 124.75

CH 125.00

CH 125.25

CH 125.50

CH 125.75

CH 126.00

CH 126.25

CH 126.50

CH 126.75

CH 127.00

CH 127.25

CH 127.50

CH 127.75

CH 128.00

CH 128.25

CH 128.50

CH 128.75

CH 129.00

CH 129.25

CH 129.50

CH 129.75

CH 130.00

CH 130.25

CH 130.50

CH 130.75

CH 131.00

CH 131.25

CH 131.50

CH 131.75

CH 132.00

CH 132.25

CH 132.50

CH 132.75

CH 133.00

CH 133.25

CH 133.50

CH 133.75

CH 134.00

CH 134.25

CH 134.50

CH 134.75

CH 135.00

CH 135.25

CH 135.50

CH 135.75

CH 136.00

CH 136.25

CH 136.50

CH 136.75

CH 137.00

CH 137.25

CH 137.50

CH 137.75

CH 138.00

CH 138.25

CH 138.50

CH 138.75

CH 139.00

CH 139.25

CH 139.50

CH 139.75

CH 140.00

CH 140.25

CH 140.50

CH 140.75

CH 141.00

CH 141.25

CH 141.50

CH 141.75

CH 142.00

CH 142.25

CH 142.50

CH 142.75

CH 143.00

CH 143.25

CH 143.50

CH 143.75

CH 144.00

CH 144.25

CH 144.50

CH 144.75

CH 145.00

CH 145.25

CH 145.50

CH 145.75

CH 146.00

CH 146.25

CH 146.50

CH 146.75

CH 147.00

CH 147.25

CH 147.50

CH 147.75

CH 148.00

CH 148.25

CH 148.50

CH 148.75

CH 149.00

CH 149.25

CH 149.50

CH 149.75

CH 150.00

CH 150.25

CH 150.50

CH 150.75

CH 151.00

CH 151.25

CH 151.50

CH 151.75

CH 152.00

CH 152.25

CH 152.50

CH 152.75

CH 153.00

CH 153.25

CH 153.50

CH 153.75

CH 154.00

CH 154.25

CH 154.50

CH 154.75

CH 155.00

CH 155.25

CH 155.50

CH 155.75

CH 156.00

CH 156.25

CH 156.50

CH 156.75

CH 157.00

CH 157.25

CH 157.50


CH 157.75

CH 158.00

CH 158.25

CH 158.50

CH 158.75



LEGEND

- EXISTING CONCRETE PAVEMENT
- EXISTING ASPHALT PAVEMENT
- PROPOSED ASPHALT PAVEMENT
- PROPOSED CONCRETE PAVEMENT
- EXISTING TAXWAY LIGHT
- PROPOSED HANDHOLE
- PROPOSED FENCE
- PROPOSED CONTOUR
- EXISTING CONTOUR
- PROPOSED GRADE BREAK WITH FLOW INDICATOR
- PROPOSED CURB HEIGHT
- CH 0.XXX
- EXISTING FENCE

POINT TABLE

NAME	NORTHING	EASTING	ELEVATION
1	10359037.09	3083302.98	991.64'
2	10359045.19	3083411.27	991.06'
3	10357521.76	3083465.94	990.35'
4	10357913.66	3083447.65	990.94'

NOTES

- CONTRACTOR IS TO VERIFY ALL SLOPES ACROSS ADA ROUTES AND AREAS MEET ADA SPECIFIC REQUIREMENTS.



REV.	DATE	DESCRIPTION	BY
1	2/24/23	ISSUED FOR CONSTRUCTION	JCG
2	5/8/24	C.O.3 - ADDITIONAL PARKING	JCG

KILLEEN - FORT HOOD Regional Airport
KILLEEN, TX
CORPORATE HANGAR PHASE II

ENLARGED GRADING
PLAN II

JOB NO. 21A00081
DATE: FEB. 2023
DESIGNED BY: Value
DRAWN BY: Value

THIS IS ONE OF THE FOUR DRAWINGS IN THE SET. SEE THE PROJECT MANUAL FOR A COMPLETE LIST OF DRAWINGS.
DRAWING NUMBER
CP-106

SHEET
NUMBER
33


LEGEND

- EXISTING CONCRETE PAVEMENT
- PROPOSED 12" REINFORCED CONCRETE PAVEMENT
- TYPE "A" REINFORCED ISOLATION JOINT
- TYPE "C" REINFORCED CONTRACTION JOINT
- TYPE "D" DUMMIE CONTRACTION JOINT
- TYPE "E" DOMED CONSTRUCTION JOINT
- ISOLATION JOINT (ADJUTING ASPHALT PAVEMENT)



NOTES

- SEE SHEET CJ-601 FOR JOINT DETAILS AND ADDITIONAL INFORMATION.
- ALL SAWCUTS WITHIN 2' OF THE PAVEMENT EDGE SHALL BE CUT PERPENDICULAR TO THE EDGE OF THE PAVEMENT UNLESS OTHERWISE APPROVED BY THE ENGINEER.
- ADJUSTMENTS TO THE TYPES OF JOINTS SHOWN MAY BE MADE BASED ON THE CONTRACTOR'S CONSTRUCTION METHODS, ANY PROPOSED JOINT CHANGES SHALL BE SUBMITTED TO THE ENGINEER APPROVAL A MINIMUM OF 14 DAYS PRIOR TO PAVEMENT CONSTRUCTION.
- JOINT LETTER DESIGNATIONS ARE PLACED IN GENERAL LOCATIONS AND DEPICT THE JOINTS TO BE THE SAME TYPE FOR THE ENTIRE LENGTH BETWEEN DESIGNATIONS.
- SLABS SHALL BE EVENLY SPACED THROUGHOUT THE SHOWN DIMENSION.
- DOWEL SIZE AND SPACING TO BE VERIFIED WITH ENGINEER AT ALL DOORWAYS.





Killeen - Fort Hood
Regional Airport

FENCING PLAN

BAR IS ONE INCH ON
ORIGINAL DRAWING
0 1"
IF NOT ONE INCH ON THIS SHEET,
ADJUST SCALES ACCORDINGLY.


SHEET
NUMBER
40



1. THE FENCE POST SHALL BE SPACED NO MORE THAN 10' FT APART.
2. THE POST'S HOLES SHALL BE IN PROPER ALIGNMENT SO THAT THERE IS A MINIMUM OF 3" BETWEEN THE POSTS. THE POSTS SHALL BE SET IN THE CONCRETE ENCASUREMENT FOOTING EXTENDING 3-4" BELOW PROPOSED GRADE.
3. THE FENCE SHALL GENERALLY FOLLOW THE CONTOUR OF THE PROPERTY. THE FENCE SHALL BE CONSTRUCTED OF FIBRIC NO MORE THAN 3" FROM THE GROUND SURFACE. GRADING SHALL BE PERFORMED WHERE NECESSARY TO PROVIDE NEAT APPEARANCE. AT LOCATIONS OF SMALL NATURAL SWALES OR DRAINAGE CUTCHES AND OTHER OBSTRUCTIONS, THE FENCE SHALL BE CONFORM TO THE GENERAL CONTOUR OF THE GROUND SURFACE. LONGER POSTS MAY BE USED AND STRETCHED TO SPAN THE OPENING BELOW THE OBSTRUCTION. THE FENCE SHALL BE CONSTRUCTED OF BARBED WIRE SHALL BE 8 INCHES OR LESS.



CONTRACTOR TO INSTALL AS EXISTING
SO AS TO PROTECT APPROXIMATE
LOCATION OF JUNCTION BOX



CONTRACTOR SHALL DE-ENERGIZE AND PERFORM LOCK-OUT / TAG-OUT PROCEDURES ON THE EXISTING TAIWAY LIGHTING CIRCUIT PRIOR TO WORK ON THE EXISTING CIRCUIT. SPLICE EXISTING CIRCUIT WITHIN THE EXISTING LIGHT BASE AFTER CIRCUIT REMOVAL.

INSTALL WATERTIGHT PLUG TO CAP CONDUIT AT EXISTING LIGHT BASE TO REMAIN.

EXISTING LEGEND

- EXISTING ELECTRICAL CIRCUIT(S) AND/OR COMMUNICATION CABLES AND CONDUIT TO REMAIN
- EXISTING UNDERGROUND COMMUNICATION LINE TO REMAIN
- EXISTING UNDERGROUND PRIMARY CONDUCTORS TO REMAIN
- EXISTING ELECTRICAL AND/OR COMMUNICATION DUCT BANK TO REMAIN
- EXISTING BASE MOUNTED L-861T TAIWAY EDGE LIGHT TO REMAIN
- EXISTING SECURITY CAMERA AND POLE TO REMAIN
- EXISTING ELECTRICAL AND/OR COMMUNICATION MANHOLE TO REMAIN
- EXISTING ELECTRICAL AND/OR COMMUNICATION HANDHOLE TO REMAIN

REMOVAL NOTES:

- CABLE REMOVAL SHALL NOT BE MEASURED FOR SEPARATE PAYMENT BUT SHALL BE SUBSIDIARY TO THE LIGHT REMOVAL PAY ITEM.
- ALL EXISTING ELECTRICAL EQUIPMENT AND INFRASTRUCTURE TO BE REMOVED SHALL BE COMPLETELY DEMOLISHED AND REMOVED, AND THE AREA SHALL BE RESTORED, EQUIPMENT AND INFRASTRUCTURE SHALL BE PROVIDED TO THE AIRPORT OR PROPERLY DISPOSED OF IF DIRECTED BY THE OWNER.
- ALL EXISTING ELECTRICAL EQUIPMENT AND INFRASTRUCTURE THAT IS TO REMAIN SHALL BE PROTECTED DURING CONSTRUCTION.

CAUTION - UNDERGROUND UTILITIES: UNDERGROUND UTILITIES MAY EXIST WITHIN AND ADJACENT TO THE LIMITS OF CONSTRUCTION. AN ATTEMPT HAS BEEN MADE TO LOCATE THESE UTILITIES ON THE PLANS. ALL EXISTING UTILITIES MAY NOT BE SHOWN ON THE PLANS, AND THE LOCATION OF THE UTILITIES MAY BE DIFFERENT FROM THE LOCATION SHOWN ON THE PLANS. THE CONTRACTOR SHALL MAINTAIN THE LOCATION OF THE UTILITIES ON THE GROUND. THE CONTRACTOR SHALL MAINTAIN THE UTILITY LOCATION MARKINGS UNTIL THEY ARE NO LONGER NECESSARY.



REMOVAL LEGEND

- EXISTING AIRFIELD CIRCUIT(S) TO BE REMOVED
- EXISTING ELECTRICAL AND/OR COMMUNICATION CABLES AND CONDUIT TO BE ABANDONED
- EXISTING BASE MOUNTED L-861T TAIWAY EDGE LIGHT TO BE REMOVED AND BASE DEMOLISHED

THIS DOCUMENT, ALONG WITH THE SEPARATE SPECIFICATIONS, SHALL BE CONSIDERED THE SOLE CONTRACT DOCUMENT. NO PART OF THIS DOCUMENT IS TO BE REPRODUCED OR TRANSMITTED IN ANY FORM OR BY ANY MEANS, ELECTRONIC OR MECHANICAL, INCLUDING PHOTOCOPYING, RECORDING, OR BY ANY INFORMATION STORAGE AND RETRIEVAL SYSTEM, WITHOUT PERMISSION IN WRITING FROM GARVER, LLC. ANY USE OF THIS DOCUMENT FOR ANY OTHER PROJECT OR FOR ANY OTHER PURPOSE IS STRICTLY PROHIBITED. GARVER, LLC OR EXISTING OWNER, IS NOT RESPONSIBLE FOR ANY DAMAGE TO PERSONS OR PROPERTY, OR FOR ANY OTHER CONSEQUENCES, ARISING OUT OF THE USE OF THIS DOCUMENT.



REV.	DATE	DESCRIPTION	BY
1	5/6/24	C.O.3 - ADDITIONAL PARKING	JCG
2	2/24/23	ISSUED FOR CONSTRUCTION	JCG

Killeen - Fort Hood Regional Airport
Killeen, TX
CORPORATE HANGAR PHASE II


SITE ELECTRICAL
REMOVAL PLAN

JOB NO. 21A00081
DATE: FEB. 2023
DESIGNED BY: JKS
DRAWN BY: JKS

THIS IS ONE OF THE PROJECT'S DRAWINGS. IT IS NOT TO BE USED FOR CONSTRUCTION WITHOUT THE PROJECT'S COMPLETE SET OF DRAWINGS.

DRAWING NUMBER
ED-101

SHEET NUMBER
43



8. PROVIDE MINIMUM ONE FOOT (1) VERTICAL CLEARANCE UTILITY DUCT BANK AND NON-UTILITY EQUIPMENT CROSSING THE DUCT BANK.
9. PROVIDE MINIMUM OF FIVE FOOT (5) HORIZONTAL CLEARANCE BETWEEN UTILITY DUCT BANKS AND UTILITY DUCT BANKS TO COMPANY FACILITIES RUNNING PARALLEL TO THE DUCT BANK. (JOINT TRENCHING NOT PERMITTED)
10. ALL SITE LIGHTING CONDUCTORS SHALL BE NO SMALLER THAN #10 AWG. REFER TO LIGHT FIXTURE SCHEDULE ON SHEET E-400.
11. CONTRACTOR SHALL BE RESPONSIBLE FOR INSTALLATION OF ALL CONDUIT.
12. CONTRACTOR SHALL BE RESPONSIBLE FOR ALL NEW ELECTRICAL SERVICE, INCLUDING POWER CABLES, UNLESS OTHERWISE NOTED.
13. SEE ONCOR DETAILS FOR REQUIREMENTS FOR UTILITY COMPANY'S CABLES AND INFRASTRUCTURE INSTALLATION.

INSTALLATION LEGEND

- | | | | | | | | |
|--|-----------------------------|--------------------------------------|---|---|---|---|---|
| NEW ELECTRICAL CORD WITH NEW ELECTRICAL CIRCUIT(S) | NEW COMMUNICATION DUTY BANK | NEW COMMUNICATION UTILITY CONDUCTORS | NEW ELECTRICAL DUTY BANK CONTAINING NEW ELECTRICAL UTILITY PRIMARY CONDUCTORS | NEW PAD MOUNTED TRANSFORMER AND CONCRETE FOUNDATION | NEW 4" W X 6" X 3" D PRIMARY ELECTRICAL UTILITY | NEW 12" W X 30" X 2" D TRAFFIC RATED H-20 POLYMER CONCRETE JUNCTION BOX | NEW 24" W X 36" X 2" D TRAFFIC RATED H-20 POLYMER CONCRETE JUNCTION BOX |
| — | — | —C— | —E— | ☐ | ☒ | ☒ | ☒ |

EXISTING LEGEND

- | | |
|-------------------|--|
| — | EXISTING ELECTRICAL CIRCUIT(S) |
| — | AND/OR COMMUNICATION CABLES AND CONDUIT TO REMAIN |
| — CU _x | EXISTING UNDERGROUND COMMUNICATION LINE TO REMAIN |
| — E | EXISTING UNDERGROUND PRIMARY CONDUCTORS TO REMAIN |
| --- | EXISTING ELECTRICAL AND/OR COMMUNICATION DUCT BANK TO REMAIN |
| □ | EXISTING BASE MOUNTED L461T TAYWAY EDGE LIGHT TO REMAIN |
| ○ | EXISTING SECURITY CAMERA AND POLE TO REMAIN |
| (M) | EXISTING ELECTRICAL AND/OR COMMUNICATION MANHOLE TO REMAIN |
| [H] [H] | EXISTING ELECTRICAL AND/OR COMMUNICATION HANDOFF TO REMAIN |