

**CONTRACT AMENDMENT  
NO. 1**

**PROJECT**

This Amendment shall be made a part of the City of Killeen Brookhaven/Rancier Hike and Bike Trail Project Professional Services Agreement. This Contract was entered into on June 26, 2013. The change in the fee structure is as follows:

**JUSTIFICATION:**

The scope of services is changed at the request of the City of Killeen. The City of Killeen has requested that Mitchell and Associates, Inc. add the work described in Attachment "A".

Scope of Service	Phase	Present Contract Amount	Proposed Amendment #1	Proposed Contract Amount (Original thru Amendment #1)
Preliminary Design Phase		\$5,000	\$9,000	\$14,000
Final Design Phase		\$9,000	\$22,600	\$31,600
Bidding and Negotiating Phase		\$1,000	\$1,400	\$2,400
Existing ROW Survey		\$2,000	\$3,400	\$5,400
Topographic Survey		\$5,000	\$2,000	\$7,000
Environmental Report/NEPA Clearance Coordination			\$6,000	\$6,000
CLOMR/LOMR and filing fees			\$25,000	\$25,000
	<b>Total</b>	\$22,000	\$69,400	\$91,400

Mitchell and Associates, Inc.

City of Killeen

By: 

By: \_\_\_\_\_ 

Title: VICE PRESIDENT

Title: CITY MANAGER

Date: 2-15-15

Date: \_\_\_\_\_

## **Attachment A**

Provide Engineering and Surveying services in order to add Hike and Bike Trail portions to the Brookhaven Sidewalk Project to include up to 10-foot wide sidewalk, landscaping, trail lighting, and park benches. This agreement adds scope to the original contract.