



CHASTANG ENTERPRISES

CHANGE ORDER

RS-23-139

September 5, 2023

Background

2

- ❑ Three (3) Solid Waste Automated Side Loaders ordered in FY 2022 Fleet Replacement Program
- ❑ COVID caused manufacturing delays resulting in material cost increases between October 2021 and April 2023 of 30% to 118%
- ❑ Result: Increase of \$25,151 per unit
- ❑ Price increases affecting the previously approved purchase exceed the \$50,000 threshold, requiring City Council approval

Procurement Information

3

- Three (3) Automated Side Loaders - PO No. 220604 increase by \$25,151 per unit for a total increase of \$75,453
- Additional funding is included in budget amendment

Recommendation

4

City Council approve the change order with Chastang Enterprises, Inc. in the total amount of \$75,453