

JOB NAME: TRIMMIER RD WIDENING PROJECT - CO#14 CSJ: 0909-36-147

CITY OF KILLEEN PROJECTS portion only

Line No.	Item No.	Description	Bid Quantity	Previous Quantity	Proposed C/O Quantity	Proposed Quantity	UOM	Unit Price	Proposed Reduced Amount	Proposed Added Amount	Proposed Total Amount
(153)	168 2001	VEGETATIVE WATERING	612	643	-200	443	MG	\$16.20	-3,240.00		-3,240.00
(159)	354 2021	PLANE ASPH CONC PAV(0" TO 2")	5354	981	-981	0	SY	\$2.00	-1,962.00		-1,962.00
(222)	662 2001	WK ZN PAV MRK NON-REMOV (W) 4" (BRK)	530	530	-530	0	LF	\$2.00	-1,060.00		-1,060.00
(223)	662 2012	WK ZN PAV MRK NON-REMOV (W) 8" (SLD)	65	65	-65	0	LF	\$2.20	-143.00		-143.00
(224)	662 2017	WK ZN PAV MRK NON-REMOV (W) (ARROW)	1	1	-1	0	EA	\$123.00	-123.00		-123.00
(225)	662 2032	WK ZN PAV MRK NON-REMOV (Y) 4" (SLD)	2090	2090	-2090	0	LF	\$1.80	-3,762.00		-3,762.00
(257)	COK 5006	CROSSWALK (SPL)	74	74	-74	0	SY	\$248.00	-18,352.00		-18,352.00
(289)	7034 001	24" LIME STABILIZATION - 7% LIME (3-8" LIFTS)	1	0	1	1	LS	\$268,423.00		268,423.00	268,423.00
TOTAL									-28,642.00	\$0.00	239,781.00