

CHANGE ORDER NO. 2-TTG
UTILITIES INC-TAXIWAY E
RELOCATION CONTRACT

RS-25-162

October 21, 2025

Background

2

- On August 20, 2024, the City Council awarded a contract to TTG Utilities, Inc. for the Taxiway E Relocation Project. A section of Taxiway E at the Killeen Regional Airport required rehabilitation, and due to updated Federal Aviation Administration (FAA) taxiway design standards, any rehabilitation necessitated relocation.

Discussion

3

- ❑ Change Order No. 2 includes:
 - ▣ Replacement of sign panels
 - ▣ Installation of an additional concrete flume (approx. 220 LF downstream from the new culvert to the existing rock gabions)
 - ▣ Repair of spalled concrete edges at the interface of existing and new pavement for Taxiway E
 - ▣ Reconciliation of final project quantities
- ❑ This final change order reconciles quantities, ensures FAA compliance, and closes out the project within budget.

Recommendation

4

- City Council authorize the City Manager to execute Change Order No. 2 for the Taxiway E Relocation Project with TTG Utilities, Inc. reducing the contract amount by \$343,611.62.