## CHANGE ORDER NO. 2-TTG UTILITIES INC-TAXIWAY E RELOCATION CONTRACT

## Background

□ On August 20, 2024, the City Council awarded a contract to TTG Utilities, Inc. for the Taxiway E Relocation Project. A section of Taxiway E at the Killeen Regional Airport required rehabilitation, and due to updated Federal Aviation Administration (FAA) taxiway design standards, any rehabilitation necessitated relocation.

## Discussion

- □ Change Order No. 2 includes:
  - Replacement of sign panels
  - Installation of an additional concrete flume (approx. 220 LF downstream from the new culvert to the existing rock gabions)
  - Repair of spalled concrete edges at the interface of existing and new pavement for Taxiway E
  - Reconciliation of final project quantities
- This final change order reconciles quantities, ensures FAA compliance, and closes out the project within budget.

## Recommendation

City Council authorize the City Manager to execute Change Order No. 2 for the Taxiway E Relocation Project with TTG Utilities, Inc. reducing the contract amount by \$343,611.62.