

CONTRACT AMENDMENT

No. 1

Little Nolan Rd. and S. W.S. Young Dr. Traffic Signal Project

This Amendment shall be made a part of the City of Killeen Little Nolan Rd. and S. W.S. Young Dr. Traffic Signal Project Professional Services Agreement. This Contract was entered into on August 11, 2021. The change in the fee structure is as follows:

JUSTIFICATION:

On August 11, 2021, a Professional Services Agreement was executed with Kimley-Horn and Associates, Inc. for a not to exceed amount of \$38,580. The scope included engineering design service for Little Nolan Rd. and S. W.S. Young Dr. Traffic Signal Project. The consultant is asking to amend the contract for additional design fees as the scope has changed from the original design. The proposed design has changed to the point where right of way will need to be acquired. The property is already owned by the City, so proper boundary research and surveying will need to be performed to create the proper documentation to file with the County. This amendment to the existing Professional Services Agreement is for \$12,000.

Scope of Services	Phase	Present Contract Amount	Proposed Amendment	Proposed Contract Amount (Original thru Amendment)
Lump Sum fee proposed	-	\$38,580.00		\$38,580.00
Additional Services	-		\$12,000.00	\$12,000.00
Total		\$38,580.00	\$12,000.00	\$50,580.00

Kimley-Horn and Associates, Inc.

By: Scott R. Arnold

Signature: 

Title: Vice President

Date: February 16, 2022

City of Killeen

By: For Kent Cagle

Signature: _____

Title: City Manager

Date: _____