

CONTRACT AMENDMENT
NO. 1
Retaining Wall Repair of Bermuda Ditch Project

This Amendment shall be made a part of the City of Killeen Bermuda Ditch Retaining Wall Repair Project Professional Services Agreement. This Contract was entered into on June 7, 2021. The change in the fee structure is as follows:

JUSTIFICATION:

On June 7, 2021, a Professional Services Agreement was executed with Halff Associates, Inc., for a not to exceed amount of \$48,950. The scope included complete survey and design for the replacement and reconstruction of the retaining wall on the west side of the ditch. Due to heavy rainfall during the month of June 2021, the retaining wall behind 1124 Goodhue Dr. collapsed and the other side (east) is imminent to fall. The City's Drainage Maintenance team installed concrete blocks to control further erosion of the backyard of 1124 Goodhue. Alternatively, staff requested the designers to continue their design for the east wall adjacent to 1127 Meadow Dr. Hence, this required an amendment to the existing Professional Services Agreement, Supplemental Services #1, for an amount of \$6,650.

Scope of Services	Phase	Present Contract Amount	Proposed Amendment	Proposed Contract Amount (Original thru Amendment)
Lump Sum fee proposed	-	\$48,950.00		\$48,950.00
Additional Services	-		\$6,650.00	\$6,650.00
Total		\$55,600.00	\$6,650.00	\$55,600.00

Halff Associates, Inc.

By: Dan Franz, PE, CFM

Signature: 

Title: Director of Public Works

Date: 8/2/21

City of Killeen

By: Kent Cagle

Signature: _____

Title: City Manager

Date: _____