



City of Killeen

Legislation Details (With Text)

File #: RS-23-191 **Version:** 1 **Name:** Change Order to Contract with TTG Utilities Inc.
Type: Resolution **Status:** Passed
File created: 10/26/2023 **In control:** City Council
On agenda: 11/28/2023 **Final action:** 11/28/2023
Title: Consider a memorandum/resolution approving Change Order No. 3 to the Taxiway B Rehabilitation Contract with TTG Utilities, Inc., in the amount of -\$271,416.82.
Sponsors: Aviation Department
Indexes:
Code sections:

Attachments: 1. Contract, 2. Change Order, 3. Certificate of Interested Parties, 4. Presentation

Date	Ver.	Action By	Action	Result
11/28/2023	1	City Council	Approved	Pass
11/14/2023	1	City Council Workshop		

Consider a memorandum/resolution approving Change Order No. 3 to the Taxiway B Rehabilitation Contract with TTG Utilities, Inc., in the amount of -\$271,416.82.

DATE: November 14, 2023

TO: Kent Cagle, City Manager

FROM: Mike Wilson, Executive Director of Aviation

SUBJECT: Change Order No. 3 to the Taxiway B Rehabilitation Contract with TTG Utilities, Inc.

BACKGROUND AND FINDINGS:

On August 23, 2022, the City Council awarded a contract to TTG Utilities, Inc. for the Taxiway B Rehabilitation Project. This project includes rehabilitation of taxiway asphalt, adding new 15-foot asphalt shoulders on each side of the taxiway, and removing and replacing most taxiway lighting in the project area. Thus, providing for a safe operating environment for Airport users and to provide long-term economic sustainability for the Airport by decreasing maintenance costs and extending the useful life of the taxiway.

Change Order No. 3 replaces existing electrical infrastructure and signage that is currently not being replaced in the project, along with additional contract time awarded based on construction delays and delivery of electrical equipment.

This Change Order also reduces project quantities for items of work completed and expected to be completed. Additionally, it deletes utility allowances that were determined to not be required after construction began. Therefore, it will decrease the overall contract amount by \$271,416.82, which is a 2.58% decrease to the contract amount.

THE ALTERNATIVES CONSIDERED:

1. Do not approve Change Order No. 3 to the TTG Utilities, Inc. contract.
2. Approve Change Order No. 3 to the TTG Utilities, Inc. contract.

Which alternative is recommended? Why?

Alternative No. 2 is recommended because adding the work to replace the existing airfield owned guidance signs allows the utilization of available funding to improve additional electrical systems connected to Taxiway B.

CONFORMITY TO CITY POLICY:

This item conforms to local and state policies.

FINANCIAL IMPACT:

What is the amount of the expenditure in the current fiscal year? For future years?

The expenditure will decrease by \$271,416.82, which is a 2.58% decrease to the contract amount.

Is this a one-time or recurring expenditure?

One-time

Is this expenditure budgeted?

Yes, funds are available for this project in Airport Improvement Grant Fund account 524-0515-521.69-03 and 529-0510-521.69-07.

If not, where will the money come from?

N/A

Is there a sufficient amount in the budgeted line-item for this expenditure?

Yes

RECOMMENDATION:

Staff recommends City Council authorize the City Manager to execute Change Order No. 3 for the Taxiway B Rehabilitation Project with TTG Utilities, Inc. in the amount of -\$271,416.82.

DEPARTMENTAL CLEARANCES:

Purchasing
Finance
Legal

ATTACHED SUPPORTING DOCUMENTS:

Contract
Change Order
Certificate of Interested Parties
Presentation