



City of Killeen

Legislation Details (With Text)

File #:	RS-16-152	Version:	1	Name:	Killeen Fort Hood Regional Trail Seg 3 CO #9
Type:	Resolution	Status:		Status:	Passed
File created:	11/22/2016	In control:		In control:	City Council
On agenda:	12/13/2016	Final action:		Final action:	12/13/2016
Title:	Consider a memorandum/resolution authorizing Change Order No. 9 to RM Rodriguez Construction, LP for the Killeen Fort Hood Regional Trail, Segment 3 project.				
Sponsors:	Public Works Department, Transportation Division				
Indexes:					
Code sections:					
Attachments:	1. Council Memorandum, 2. Change Order, 3. Change Order Tracking Form, 4. Certificate of Interested Parties				

Date	Ver.	Action By	Action	Result
12/13/2016	1	City Council	Approved	Pass
12/6/2016	1	City Council Workshop		

Consider a memorandum/resolution authorizing Change Order No. 9 to RM Rodriguez Construction, LP for the Killeen Fort Hood Regional Trail, Segment 3 project.

AGENDA ITEM

AUTHORIZE CHANGE ORDER NO. 9 TO RM RODRIGUEZ CONSTRUCTION, LP FOR THE CONSTRUCTION OF THE KILLEEN FORT HOOD REGIONAL TRAIL, SEGMENT 3 PROJECT

ORIGINATING DEPARTMENT

PUBLIC WORKS - TRANSPORTATION DIVISION

BACKGROUND INFORMATION

In cooperation with the Federal Highway Administration, the Texas Highway Commission issued a call for project nominations for the statewide Transportation Enhancement Program (TE) on August 30, 2012. The call began on September 14, 2012, and closed on November 16, 2012. In two previous project calls, the City of Killeen (COK) had secured funding for two (2) hike and bike trails. Those projects have been extremely successful and beneficial to the City of Killeen (CCM/R 12-091R).

On July 26, 2013, the City received notification that it had been selected to receive \$1,455,498 for a TE award. The City of Killeen's proposed project ranked 4th out of 81 prospective projects that were submitted to the Texas Department of Transportation (TxDOT).

On February 11, 2014, the City Council authorized a reimbursement resolution which included funding for the Westside Trail (Killeen Fort Hood Regional Trail Segment 3) project (CCM/R 14-023R).

On March 25, 2014 City Council authorized entering in an Advance Funding Agreement with TxDOT for the TE award as documented by the Transportation Enhancement Program (CCM/R 14-035R).

DISCUSSION/CONCLUSION

Change Order No. 9 will add or subtract quantities to balance changes made in the field. This change will be the final adjustment to quantities for the project and is a portion of the closeout process.

FISCAL IMPACT

The total cost of the project before this Change Order No. 9 request was \$2,181,540.68. The total cost of this change is a net decrease of \$77,195.58, resulting in a revised total contract price of \$2,104,345.10, or cumulative 0.22% decrease to the original contract. Funds for this change order are available in the General Obligation Bonds 2014, Westside Trail account number 348-3490-800.58-81.

RECOMMENDATION

City staff recommends City Council authorize the City Manager to execute Change Order No. 9 in the amount of <\$77,195.58> for the Killeen Fort Hood Regional Trail, Segment 3 project with RM Rodriguez Construction.