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1.05 13100 MISCELLANEOUS CONSTRUCTION ITEMS (CO #2) LS 1 $54,800.00 1.00 (0.77) 0.23 (41,967.78) 0.00 0.00 (0.77)           0.23            (41,967.78)$      
1.12 TX-496 REMOVE AND RELOCATE LIGHT POLE (CO #2) EA 1 $6,700.00 1.00 (1.00) 0.00 (6,700.00) 0.00 0.00 (1.00)           -              (6,700.00)$        
1.16 TX-400 EARTHWORK BACKFILL AT PEDESTRIAN BRIDGE (CO #2) CY 160 $44.00 160.00 80.00 240.00 3,520.00 0.00 0.00 80.00          240.00        3,520.00$         
1.18 13002 8' WIDE DECOMPOSED GRANITE TRAIL CONNECTION (CO #2) SY 108 $23.00 108.00 (108.00) 0.00 (2,484.00) 0.00 0.00 (108.00)       -              (2,484.00)$        
1.22 13001 GRADING AND TURF REINFORCING MAT (CO #2) SY 2903 $21.00 2,903.00 (651.00) 2,252.00 (13,671.00) 0.00 0.00 (651.00)       2,252.00     (13,671.00)$      
1.25 TX-805 12' WIDE CONCRETE LINED CHANNEL (CO #2) SY 619 $90.00 619.00 (7.00) 612.00 (630.00) 0.00 0.00 (7.00)           612.00        (630.00)$           
1.27 K-306 INSTALL, MAINTAIN, AND REMOVE SILT FENCE (CO #2) LF 2735 $3.00 2,735.00 (485.00) 2,250.00 (1,455.00) 0.00 0.00 (485.00)       2,250.00     (1,455.00)$        
2.05 13100 MISCELLANEOUS CONSTRUCTION ITEMS (CO #2) LS 1 $5,350.00 0.00 0.00 1.00 (0.87) 0.13 (4,675.00) (0.87)           0.13            (4,675.00)$        
2.15 K-804 PROTECTION STONE RIPRAP 15" THICK (GROUTED) (CO #2) SY 25 $125.00 0.00 0.00 25.00 20.00 45.00 2,500.00 20.00          45.00          2,500.00$         
2.20 13305 TREE PROTECTION (CO #2) LS 1 $900.00 0.00 0.00 1.00 (1.00) 0.00 (900.00) (1.00)           -              (900.00)$           
2.29 XXX DEMO EXISTING PIPE COLLAR AT JOINT (48"CMPA & 36" CMP) (CO #1) (CO #2) LS 0 $1,500.00 0.00 0.00 0.00 (1.00) (1.00) (1,500.00) (1.00)           (1.00)           (1,500.00)$        
2.30 XXX FLEX BASE/SUBGRADE PREP FOR HMAC INSTALL (CO #1) (CO #2) LS 0 $3,500.00 0.00 0.00 0.00 (1.00) (1.00) (3,500.00) (1.00)           (1.00)           (3,500.00)$        

(63,387.78) (6,537.60)

(71,462.78)$      
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DID NOT USE COMPLETE ITEM


