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July 20, 2023 

 

Mike Wilson 

Killeen-Fort Hood Regional Airport (KFHRA) 

8101 S Clear Creek Road 

Killeen, TX 76549 

 

Re: Engineering Design Services Proposal and Contract for 

Killeen-Fort Hood Regional Airport (GRK) Terminal Mechanical Improvements Design 

 

Dear Mr. Wilson, 

 

We appreciate the opportunity to serve the Killeen-Fort Hood Regional Airport with the Terminal 

Mechanical Improvements project. We have developed a proposed contract including the scope of 

services and fee.  

 

Please call me if you have any questions.   

 

Sincerely, 

 

GARVER 

 

 

 

 

Jacob Green, P.E. 

Project Manager 

 
Attachments:  GRK Terminal Mechanical Improvements Design Contract 
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THIS PROFESSIONAL SERVICES AGREEMENT (“Agreement”) is made as of the Effective Date by 
and between the City of Killeen (hereinafter referred to as “Owner”), and Garver, LLC (hereinafter 
referred to as “Garver” or “Engineer”).  Owner and Garver may individually be referred to herein after as 
a “Party” and/or “Parties” respectively. 
 

RECITALS  
 
WHEREAS, Owner intends to replace and improve mechanical equipment and system hardware 
throughout the terminal at Killeen- Fort Hood Regional Airport (GRK) (the “Project”).  
 
WHEREAS, Garver will provide professional Services related to the Project as further described herein.  
 
NOW THEREFORE, in consideration of the mutual covenants herein contained and other good and 
valuable consideration, the receipt and adequacy of which are hereby acknowledged, the Parties agree 
as follows: 
 
1. DEFINITIONS GARVER 
 

In addition to other defined terms used throughout this Agreement, when used herein, the following 
capitalized terms have the meaning specified in this Section 

 
“Effective Date” means the date last set forth in the signature lines below. 

 
“Damages” means any and all damages, liabilities, or costs (including reasonable attorneys’ 
fees recoverable under applicable law). 

 
“Hazardous Materials” means any substance that, under applicable law, is considered to be 
hazardous or toxic or is or may be required to be remediated, including: (i) any petroleum or 
petroleum products, radioactive materials, asbestos in any form that is or could become 
friable, (ii) any chemicals, materials or substances which are now or hereafter become defined 
as or included in the definition of “hazardous substances,” “hazardous wastes,” “hazardous 
materials,” “extremely hazardous wastes,” “restricted hazardous wastes,” “toxic substances,” 
“toxic pollutants,” or any words of similar import pursuant to applicable law; or (iii) any other 
chemical, material, substance or waste, exposure to which is now or hereafter prohibited, 
limited or regulated by any governmental instrumentality, or which may be the subject of 
liability for damages, costs or remediation. 

 
“Personnel” means affiliates, directors, officers, partners, members, employees, and agents. 

 
2. SCOPE OF SERVICES 
 

2.1. Services.  Owner hereby engages Garver to perform the scope of service described in Exhibit 
A attached hereto (“Services”).  Execution of this Agreement by Owner constitutes Owner’s 
written authorization to proceed with the Services.  In consideration for such Services, Owner 
agrees to pay Garver in accordance with Section 3 below. 

 
3. PAYMENT 
 

3.1. Fee. 
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For the Services described under Section 2.1, Owner will pay Garver in accordance with this 
Section 3 and Exhibit B.  Owner represents that funding sources are in place with the available 
funds necessary to pay Garver in accordance with the terms of this Agreement. 

 
3.2. Invoicing Statements.  Garver shall invoice Owner on a monthly basis.  Such invoice shall 

include supporting documentation reasonably necessary for Owner to know with reasonable 
certainty the proportion of Services accomplished. 

 
3.3. Payment. 

 
3.3.1. Due Date.  Owner shall pay Garver all undisputed amounts within thirty (30) days after 

receipt of an invoice.  Owner shall provide notice in writing of any portion of an invoice 
that is disputed in good faith within fifteen (15) days of receipt of an invoice.  Garver shall 
promptly work to resolve any and all items identified by Owner relating to the disputed 
invoice.  All disputed portions shall be paid promptly upon resolution of the underlying 
dispute. 

 
3.3.2. If any undisputed payment due Garver under this Agreement is not received within forty-

five (45) days from the date of an invoice, Garver may elect to suspend Services under 
this Agreement without penalty. 

 
3.3.3. Payments due and owing that are not received within thirty (30) days of an invoice date 

will be subject to interest at the lesser of a one percent (1%) monthly interest charge 
(compounded) or the highest interest rate permitted by applicable law. 

 
4. AMENDMENTS 
 

4.1. Amendments.  Garver shall be entitled to an equitable adjustment in the cost and/or schedule 
for circumstances outside the reasonable control of Garver, including modifications in the 
scope of Services, applicable law, codes, or standards after the Effective Date (“Amendment”).  
As soon as reasonably possible, Garver shall forward a formal Amendment to Owner with 
backup supporting the Amendment. All Amendments should include, to the extent know and 
available under the circumstances, documentation sufficient to enable Owner to determine: (i) 
the factors necessitating the possibility of a change; (ii) the impact which the change is likely 
to have on the cost to perform the Services; and (iii) the impact which the change is likely to 
have on the schedule.  All Amendments shall be effective only after being signed by the 
designated representatives of both Parties. Garver shall have no obligation to perform any 
additional services created by such Amendment until a mutually agreeable Amendment is 
executed by both Parties. 

 
5. OWNER'S RESPONSIBILITIES 
 

5.1. In connection with the Project, Owner's responsibilities shall include the following: 
 

5.1.1. Those responsibilities set forth in Exhibit A. 
 

5.1.2. Owner shall be responsible for all requirements and instructions that it furnishes to Garver 
pursuant to this Agreement, and for the accuracy and completeness of all programs, 
reports, data, and other information furnished by Owner to Garver pursuant to this 
Agreement.  Garver may use and rely upon such requirements, programs, instructions, 
reports, data, and information in performing or furnishing services under this Agreement, 
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subject to any express limitations or reservations applicable to the furnished items as 
further set forth in Exhibit A. 

 
5.1.3. Owner shall give prompt written notice to Garver whenever Owner observes or otherwise 

becomes aware of the presence at the Project site of any Hazardous Materials or any 
relevant, material defect, or nonconformance in: (i) the Services; (ii) the performance by 
any contractor providing or otherwise performing construction services related to the 
Project; or (iii) Owner’s performance of its responsibilities under this Agreement. 

 
5.1.4. Owner agrees to allow the contractor to include “Garver, LLC” as an additional insured 

under the contractor’s indemnity obligations included in the construction contract 
documents. 

 
5.1.5. Owner will not directly solicit any of Garver’s Personnel during performance of this 

Agreement. 
 

6. GENERAL REQUIREMENTS  
 

6.1. Standards of Performance. 
 

6.1.1. Industry Practice.  Garver shall perform any and all Services required herein in 
accordance with generally accepted practices and standards employed by the applicable 
United States professional services industries as of the Effective Date practicing under 
similar conditions and locale.  Such generally accepted practices and standards are not 
intended to be limited to the optimum practices, methods, techniques, or standards to the 
exclusion of all others, but rather to a spectrum of reasonable and prudent practices 
employed by the United States professional services industry.   

 
6.1.2. Owner shall not be responsible for discovering deficiencies in the technical accuracy of 

Garver’s services.  Garver shall promptly correct deficiencies in technical accuracy 
without the need for an Amendment unless such corrective action is directly attributable 
to deficiencies in Owner-furnished information. 

 
6.1.3. On-site Services.  Garver and its representatives shall comply with Owner’s and its 

separate contractor’s Project-specific safety programs, which have been provided to 
Garver in writing in advance of any site visits.   

 
6.1.4. Relied Upon Information:  Garver may use or rely upon design elements and information 

ordinarily or customarily furnished by others including, but not limited to, specialty 
contractors, manufacturers, suppliers, and the publishers of technical standards.   

 
6.1.5. Aside from Garver’s direct subconsultants, Garver shall not at any time supervise, direct, 

control, or have authority over any contractor’s work, nor shall Garver have authority over 
or be responsible for the means, methods, techniques, sequences, or procedures of 
construction selected or used by any such contractor, or the safety precautions and 
programs incident thereto, for security or safety at the Project site, nor for any failure of 
a contractor to comply with laws and regulations applicable to that contractor’s services.  
Garver shall not be responsible for the acts or omissions of any contractor for whom it 
does not have a direct contract.  Garver neither guarantees the performance of any 
contractor nor assumes responsibility for any contractor’s failure to furnish and perform 
its work in accordance with the construction contract documents applicable to the 
contractor’s work, even when Garver is performing construction phase services. 
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6.1.6. In no event is Garver acting as a “municipal advisor” as set forth in the Dodd-Frank Wall 

Street Reform and Consumer Protection Act (2010) or the municipal advisor registration 
rules issued by the Securities and Exchange Commission. Consequently, Garver’s 
Services expressly do not include providing advice pertaining to insurance, legal, finance, 
surety-bonding, or similar services.   

 
6.2. Instruments of Service. 

 
6.2.1. Deliverables.  All reports, specifications, record drawings, models, data. and all other 

information provided by Garver or its subconsultants, which is required to be delivered to 
Owner under Exhibit A (the “Deliverables”), shall become the property of Owner subject 
to the terms and conditions stated herein. 

 
6.2.2. Electronic Media.  Owner hereby agrees that all electronic media, including CADD files 

(“Electronic Media”), are tools used solely for the preparation of the Deliverables.  Upon 
Owner’s written request, Garver will furnish to Owner copies of Electronic Media to the 
extent included as part of the Services.  In the event of an inconsistency or conflict in the 
content between the Deliverables and the Electronic Media, however, the Deliverables 
shall take precedence in all respects.  Electronic Media is furnished without guarantee of 
compatibility with the Owner's software or hardware. Because Electronic Media can be 
altered, either intentionally or unintentionally, by transcription, machine error, 
environmental factors, or by operators, it is agreed that, to the extent permitted by 
applicable law, Owner shall indemnify and hold Garver, Garver's subconsultants, and 
their Personnel harmless from and against any and all claims, liabilities, damages, losses, 
and costs, including, but not limited to, costs of defense arising out of changes or 
modifications to the Electronic Media form in Owner's possession or released to others 
by Owner.  Garver's sole responsibility and liability for Electronic Media is to furnish a 
replacement for any non-functioning Electronic Media for reasons solely attributable to 
Garver within thirty (30) days after delivery to Owner. 

 
6.2.3. Property Rights.  All intellectual property rights of a Party, including copyright, patent, and 

reuse (“Intellectual Property”), shall remain the Intellectual Property of that Party.  
Garver shall obtain all necessary Intellectual Property from any necessary third parties in 
order to execute the Services.  Any Intellectual Property of Garver or any third party 
embedded in the Deliverables shall remain so imbedded and may not be separated 
therefrom. 

 
6.2.4. License.  Upon Owner fulfilling its payment obligations under this Agreement, Garver 

hereby grants Owner a license to use the Intellectual Property, but only in the operation 
and maintenance of the Project for which it was provided. Use of such Intellectual 
Property for modification, extension, or expansion of this Project or on any other project, 
unless under the direction of Garver, shall be without liability to Garver and Garver's 
subconsultants.  To the extent permitted by applicable law, Owner shall indemnify and 
hold Garver, Garver's subconsultants, and their Personnel harmless from and against 
any and all claims, liabilities, damages, losses, and costs, including but not limited to 
costs of defense arising out of Owner’s use of the Intellectual Property contrary to the 
rights permitted herein. 

 
 

6.3. Opinions of Cost. 
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6.3.1. Since Garver has no control over: (i) the cost of labor, materials, equipment, or services 
furnished by others; (ii) the contractor or its subcontractor(s)' methods of determining 
prices; (iii) competitive bidding; (iv) market conditions: or (v) similar material factors, 
Garver’s opinions of Project costs or construction costs provided pursuant to Exhibit A, if 
any, are to be made on the basis of Garver’s experience and qualifications and represent 
Garver’s reasonable judgment as an experienced and qualified professional engineering 
firm, familiar with the construction industry; but Garver cannot and does not guarantee 
that proposals, bids, or actual Project or construction costs will not vary from estimates 
prepared by Garver. 

 
6.3.2. Owner understands that the construction cost estimates developed by Garver do not 

establish a limit for the construction contract amount.  If the actual amount of the low 
construction bid or resulting construction contract exceeds the construction budget 
established by Owner, Garver will not be required to re-design the Services without 
additional compensation.  In the event Owner requires greater assurances as to probable 
construction cost, then Owner agrees to obtain an independent cost estimate. 

 
6.4. Underground Utilities.  Except to the extent expressly included as part of the Services, Garver 

will not provide research regarding utilities or survey utilities located and marked by their 
owners.  Furthermore, since many utility companies typically will not locate and mark their 
underground facilities prior to notice of excavation, Garver is not responsible for knowing 
whether underground utilities are present or knowing the exact location of such utilities for 
design and cost estimating purposes.  In no event is Garver responsible for damage to 
underground utilities, unmarked or improperly marked, caused by geotechnical conditions, 
potholing, construction, or other contractors or subcontractors working under a subcontract to 
this Agreement. 

 
6.5. Design without Construction Phase Services. 

 
6.5.1. If the Owner requests in writing that Garver provide any specific construction phase 

services or assistance with resolving disputes or other subcontractor related issues, and 
if Garver agrees to provide such services, then Garver shall be compensated for the 
services as an Amendment in accordance with Sections 4 and 10.2.  

 
6.5.2. Garver shall be responsible only for those construction phase Services expressly set forth 

in Exhibit A, if any.  With the exception of such expressly required Services, Garver shall 
have no responsibility or liability for any additional construction phase services, including 
review and approval of payment applications, design, shop drawing review, or other 
obligations during construction.  Owner assumes all responsibility for interpretation of the 
construction contract documents and for construction observation and supervision and 
waives any claims against Garver that may be in any way connected thereto. 

 
6.5.3. Owner agrees, to the fullest extent permitted by law, to indemnify and hold Garver, 

Garver's subconsultants, and their Personnel harmless from any loss, claim, or cost, 
including reasonable attorneys' fees and costs of defense, arising or resulting from the 
performance of such construction phase services by other persons or entities and from 
any and all claims arising from modifications, clarifications, interpretations, adjustments, 
or changes made to the construction contract documents to reflect changed field or other 
conditions, except to the extent such claims arise from the negligence of Garver in 
performance of the Services. 

 



 
 

   
GRK – Terminal Mechanical Improvements Design Garver Project No. A06-2301160 
 

6.6. Hazardous Materials.  Nothing in this Agreement shall be construed or interpreted as requiring 
Garver to assume any role in the identification, evaluation, treatment, storage, disposal, or 
transportation of any Hazardous Materials. Notwithstanding any other provision to the contrary 
in this Agreement and to the fullest extent permitted by law, Owner shall  indemnify and hold 
Garver and Garver’s subconsultants, and their Personnel harmless from and against any and 
all losses which arise out of the performance of the Services and relating to the regulation 
and/or protection of the environment including without limitation, losses incurred in connection 
with characterization, handling, transportation, storage, removal, remediation, disturbance, or 
disposal of Hazardous Material, whether above or below ground. 

 
6.7. Confidentiality.  Owner and Garver shall consider: all information provided by the other Party 

that is marked as “Confidential Information” or “Proprietary Information” or identified as 
confidential pursuant to this Section 6.7 in writing promptly after being disclosed verbally to be 
Confidential Information.  Except as legally required, Confidential Information shall not be 
discussed with or transmitted to any third parties, except on a “need to know basis” with equal 
or greater confidentiality protection or written consent of the disclosing Party.  Confidential 
Information shall not include and nothing herein shall limit either Party’s right to disclose any 
information provided hereunder which: (i) was or becomes generally available to the public, 
other than as a result of a disclosure by the receiving Party or its Personnel; (ii) was or 
becomes available to the receiving Party or its representatives on a non-confidential basis, 
provided that the source of the information is not bound by a confidentiality agreement or 
otherwise prohibited from transmitting such information by a contractual, legal, or fiduciary 
duty; (iii) was independently developed by the receiving Party without the use of any 
Confidential Information of the disclosing Party; or (iv) is required to be disclosed by applicable 
law or a court order. All confidentiality obligations hereunder shall expire three (3) years after 
completion of the Services. Nothing herein shall be interpreted as prohibiting Garver from 
disclosing general information regarding the Project for future marketing purposes.  
Notwithstanding anything to the contrary, City is a governmental entity subject to Texas Public 
Information Act and shall abide by said Act and opinions of the Attorney General interpreting 
the same.  

 
7. INSURANCE 
 

7.1. Insurance. 
 

7.1.1. Garver shall procure and maintain insurance as set forth in Exhibit C until completion of 
the Service.  Garver shall name Owner as an additional insured on Garver’s General 
Liability policy to the extent of Garver’s indemnity obligations provided in Section 9 of this 
Agreement. 

 
7.1.2. Garver shall furnish Owner a certificate of insurance evidencing the insurance coverages 

required in Exhibit C. 
 
8. DOCUMENTS 
 

8.1. Audit. Garver shall maintain all required records for the later of three (3) years after completion 
of the Services or Owner makes final payment and all other pending matters are closed.  FAA, 
Owner, Comptroller General of the United States or any of their duly authorized 
representatives shall have access to any books, documents, papers and records of Garver 
which are directly pertinent to a specific grant program for the purpose of audit, examination, 
excerpts, and transcription. In no event shall Owner be entitled to audit the makeup of lump 
sum or other fixed prices (e.g., agreed upon unit or hour rates). 



 
 

   
GRK – Terminal Mechanical Improvements Design Garver Project No. A06-2301160 
 

 
8.2. Delivery.  After completion of the Project, and prior to final payment, Garver shall deliver to 

the Owner all original documentation prepared under this Agreement, and one (1) set of the 
record drawing construction plans updated to reflect changes. One (1) set of the record 
drawing construction plans will also be delivered to the FAA airport region office.  In the event 
the Owner does not have proper storage facilities for the protection of the original drawings, 
the Owner may request Garver to retain the drawings with the provision that they will be made 
available upon written request.   

 
9. INDEMNIFICATION / WAIVERS 
 

9.1. Indemnification. 
 

9.1.1. Garver Indemnity.  Subject to the limitations of liability set forth in Section 9.2, Garver 
agrees to indemnify and hold Owner, and Owner’s Personnel harmless from Damages 
due to bodily injury (including death) or third-party tangible property damage to the extent 
such Damages are caused by the negligent acts, errors, or omissions of Garver or any 
other party for whom Garver is legally liable, in the performance of the Services under 
this Agreement. 

 
9.1.2. Owner Indemnity. Subject to the limitations of liability set forth in Section 9.2, to the extent 

allowed by law, Owner agrees to indemnify and hold Garver and Garver’s subconsultants 
and their Personnel harmless from Damages due to bodily injury (including death) or 
third-party tangible property damage to the extent caused by the negligent acts, errors, 
or omissions of Owner or any other party for whom Owner is legally liable, in the 
performance of Owner’s obligations under this Agreement. 

 
9.1.3. In the event claims or Damages are found to be caused by the joint or concurrent 

negligence of Garver and the Owner, they shall be borne by each Party in proportion to 
its own negligence. 

 
9.2. Waivers. Notwithstanding any other provision to the contrary, the Parties agree as follows: 

 
9.2.1. THE PARTIES AGREE THAT ANY CLAIM OR SUIT FOR DAMAGES MADE OR FILED 

AGAINST THE OTHER PARTY WILL BE MADE OR FILED SOLELY AGAINST 
GARVER OR OWNER RESPECTIVELY, OR THEIR SUCCESSORS OR ASSIGNS, 
AND THAT NO PERSONNEL SHALL BE PERSONALLY LIABLE FOR DAMAGES 
UNLESS THE INDIVIDUAL IS DETERMINED TO BE ACTING OUTSIDE THE SCOPE 
OF EMPLOYMENT. 

 
9.2.2. MUTUAL WAIVER. TO THE FULLEST EXTENT PERMITTED BY LAW, NEITHER 

OWNER, GARVER, NOR THEIR RESPECTIVE PERSONNEL SHALL BE LIABLE FOR 
ANY CONSEQUENTIAL, SPECIAL, INCIDENTAL, INDIRECT, PUNITIVE, OR 
EXEMPLARY DAMAGES, OR DAMAGES ARISING FROM OR IN CONNECTION WITH  
LOSS OF USE, LOSS OF REVENUE OR PROFIT (ACTUAL OR ANTICIPATED), LOSS 
BY REASON OF SHUTDOWN OR NON-OPERATION, INCREASED COST OF 
CONSTRUCTION, COST OF CAPITAL, COST OF REPLACEMENT POWER OR 
CUSTOMER CLAIMS, AND OWNER HEREBY RELEASES GARVER, AND GARVER 
RELEASES OWNER, FROM ANY SUCH LIABILITY. 

 
9.2.3. LIMITATION.  IN RECOGNITION OF THE RELATIVE RISKS AND BENEFITS OF THE 

PROJECT TO BOTH THE OWNER AND GARVER, OWNER HEREBY AGREES THAT 
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GARVER’S AND ITS PERSONNEL’S TOTAL LIABILITY UNDER THE AGREEMENT 
SHALL BE LIMITED TO PROCEEDS RECEIVED FROM INSURANCE PROVIDED 
UNDER EXHIBIT C OF THIS AGREEMENT.  

 
9.2.4. NO OTHER WARRANTIES.  NO OTHER WARRANTIES OR CAUSES OF ACTION OF 

ANY KIND, WHETHER STATUTORY, EXPRESS OR IMPLIED (INCLUDING ALL 
WARRANTIES OF MERCHANTABILITY AND FITNESS FOR A PARTICULAR 
PURPOSE AND ALL WARRANTIES ARISING FROM COURSE OF DEALING OR 
USAGE OF TRADE) SHALL APPLY.  OWNER’S EXCLUSIVE REMEDIES AND 
GARVER’S ONLY OBLIGATIONS ARISING OUT OF OR IN CONNECTION WITH 
DEFECTIVE SERVICES (PATENT, LATENT OR OTHERWISE), WHETHER BASED IN 
CONTRACT, IN TORT (INCLUDING NEGLIGENCE AND STRICT LIABILITY), OR 
OTHERWISE, SHALL BE THOSE STATED IN THE AGREEMENT. 

 
9.2.5. THE LIMITATIONS SET FORTH IN SECTION 9.2 APPLY REGARDLESS OF 

WHETHER THE CLAIM IS BASED IN CONTRACT, TORT, OR NEGLIGENCE 
INCLUDING GROSS NEGLIGENCE, STRICT LIABILITY, WARRANTY, INDEMNITY, 
ERROR AND OMISSION, OR ANY OTHER CAUSE WHATSOEVER. 

 
10. DISPUTE RESOLUTION  
 

10.1. Any controversy or claim (“Dispute”) arising out of or relating to this Agreement or the 
breach thereof shall be resolved in accordance with the following:  

 
10.1.1. Any Dispute that cannot be resolved by the project managers of Owner and Garver 

may, at the request of either Party, be referred to the senior management of each Party.  
If the senior management of the Parties cannot resolve the Dispute within thirty (30) days 
after such request for referral, then either Party may request mediation.  If both Parties 
agree to mediation, it shall be scheduled at a mutually agreeable time and place with a 
mediator agreed to by the Parties.  Should mediation fail, should either Party refuse to 
participate in mediation, or should the scheduling of mediation be impractical, either Party 
may file for arbitration in lieu of litigation. 

 
10.1.2. If both Parties agree to arbitration, said arbitration of the Dispute shall be administered 

by the American Arbitration Association (“AAA”) in accordance with its Construction 
Industry Arbitration Rules.  The arbitration shall be conducted by a single arbitrator, 
agreed to by the Parties.  In no event may a demand for arbitration be made if the 
institution of legal or equitable proceedings based on such dispute is barred by the 
applicable statute of limitations. 

 
10.1.3. The site of the arbitration shall be Bell County, Texas.  Each Party hereby consents to 

the jurisdiction of the federal and state courts within whose district the site of arbitration 
is located for purposes of enforcement of this arbitration provision, for provisional relief in 
aid of arbitration, and for enforcement of any award issued by the arbitrator. 

 
10.1.4. To avoid multiple proceedings and the possibility of inconsistent results, either Party 

may seek to join third parties with an interest in the outcome of the arbitration or to 
consolidate arbitration under this Agreement with another arbitration.  Within thirty (30) 
days of receiving written notice of such a joinder or consolidation, the other Party may 
object.  In the event of such an objection, the arbitrator shall decide whether the third 
party may be joined and/or whether the arbitrations may be consolidated.  The arbitrator 
shall consider whether any entity will suffer prejudice as a result of or denial of the 
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proposed joinder or consolidation, whether the Parties may achieve complete relief in the 
absence of the proposed joinder or consolidation, and any other factors which the 
arbitrators conclude should factor on the decision. 

 
10.1.5. The arbitrator shall have no authority to award punitive damages.  Any award, order or 

judgment pursuant to the arbitration is final and may be entered and enforced in any court 
of competent jurisdiction. 

 
10.1.6. The prevailing Party shall be entitled to recover its attorneys’ fees, costs, and 

expenses, including arbitrator fees and costs and AAA fees and costs. 
 

10.1.7. The foregoing arbitration provisions shall be final and binding, construed and enforced 
in accordance with the Federal Arbitration Act, notwithstanding the provisions of this 
Agreement specifying the application of other law.  Pending resolution of any Dispute, 
unless the Agreement is otherwise terminated, Garver shall continue to perform the 
Services under this Agreement that are not the subject of the Dispute, and Owner shall 
continue to make all payments required under this Agreement that are not the subject of 
the Dispute. 

 
10.2  Litigation Assistance. This Agreement does not include costs of Garver for required or 

requested assistance to support, prepare, document, bring, defend, or assist in litigation 
undertaken or defended by Owner, unless litigation assistance has been expressly included 
as part of Services. In the event Owner requests such services of Garver, this Agreement 
shall be amended in writing by both Owner and Garver to account for the additional services 
and resulting cost in accordance with Section 4. 

 
11. TERMINATION 
 

11.1. Termination for Convenience.  Owner shall have the right at its sole discretion to 
terminate this Agreement for convenience at any time upon giving Garver ten (10) days’ written 
notice.  In the event of a termination for convenience, Garver shall bring any ongoing Services 
to an orderly cessation.  Owner  shall compensate Garver in accordance with Exhibit B for:  (i) 
all Services performed and reasonable costs incurred by Garver on or before Garver’s receipt 
of the termination notice, including all outstanding and unpaid invoices, (ii) all costs reasonably 
incurred to bring such Services to an orderly cessation. 

 
11.2. Termination for Cause.  This Agreement may be terminated by either Party in the event 

of failure by the other Party to perform any material obligation in accordance with the terms 
hereof.  Prior to termination of this Agreement for cause, the terminating Party shall provide at 
least seven (7) business days written notice and a reasonable opportunity to cure to the non-
performing Party.  In all events of termination for cause due to an event of default by the 
Owner, Owner shall pay Garver for all Services properly performed prior to such termination 
in accordance with the terms, conditions and rates set forth in this Agreement. 

 
11.3. Termination in the Event of Bankruptcy.  Either Party may terminate this Agreement 

immediately upon notice to the other Party, and without incurring any liability, if the non-
terminating Party has: (i) been adjudicated bankrupt; (ii) filed a voluntary petition in bankruptcy 
or had an involuntary petition filed against it in bankruptcy; (iii) made an assignment for the 
benefit of creditors; (iv) had a trustee or receiver appointed for it; (v) becomes insolvent; or (vi) 
any part of its property is put under receivership. 
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12. MISCELLANEOUS 
 

12.1. Governing Law.  This Agreement is governed by the laws of the State of Texas, without 
regard to its choice of law provisions. 

 
12.2. Successors and Assigns.  Owner and Garver each bind themselves and their 

successors, executors, administrators, and assigns of such other party, in respect to all 
covenants of this Agreement; neither Owner nor Garver shall assign, sublet, or transfer their 
interest in this Agreement without the written consent of the other, which shall not be 
unreasonably withheld or delayed. 

 
12.3. Independent Contractor.  Garver is and at all times shall be deemed an independent 

contractor in the performance of the Services under this Agreement. 
 

12.4. No Third-Party Beneficiaries.  Nothing herein shall be construed to give any rights or 
benefits hereunder to anyone other than Owner and Garver.  This Agreement does not 
contemplate any third-party beneficiaries. 

 
12.5. Entire Agreement.  This Agreement constitutes the entire agreement between Owner 

and Garver and supersedes all prior written or oral understandings and shall be interpreted as 
having been drafted by both Parties.  This Agreement may be amended, supplemented, or 
modified only in writing by and executed by both Parties. 

 
12.6. Severance.  The illegality, unenforceability, or occurrence of any other event rendering 

a portion or provision of this Agreement void shall in no way affect the validity or enforceability 
of any other portion or provision of the Agreement.  Any void provision of this Agreement shall 
be construed and enforced as if the Agreement did not contain the particular portion or 
provision held to be void.   

 
12.7. Counterpart Execution.  This Agreement may be executed in any number of 

counterparts, each of which shall be deemed to be an original and all of which taken together 
constitute one Agreement. Delivery of an executed counterpart of this Agreement by fax or 
transmitted electronically in legible form, shall be equally effective as delivery of a manually 
executed counterpart of this Agreement. 

 
13. EXHIBITS 
 

13.1. The following Exhibits are attached to and made a part of this Agreement: 
 

Exhibit A – Scope of Services 
Exhibit B – Compensation Schedule 
Exhibit C – Insurance   
Exhibit D – Mandatory Federal Contract Provisions for Professional Services Contracts 
Exhibit E – State of Texas Requirements 
Exhibit F – Certification of Engineer 
Exhibit G – Conceptual Layout 
 

Owner and Garver, by signing this Agreement, acknowledges that they have independently assured 
themselves and confirms that they individually have examined all Exhibits, and agrees that all of the 
aforesaid Exhibits shall be considered a part of this Agreement and agrees to be bound to the terms, 
provisions, and other requirements thereof, unless specifically excluded.   
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Acceptance of this proposed Agreement is indicated by an authorized agent of the Owner signing in 
the space provided below.  Please return one signed original of this Agreement to Garver for our 
records.   

IN WITNESS WHEREOF, Owner and Garver have executed this Agreement effective as of the date 
last written below.  

City of Killeen, TX Garver, LLC 

By: By: 
Signature Signature 

Name: Name:  
Printed Name Printed Name 

Title: Title:  

Date: Date:  

Attest: Attest: 

Mitchell McAnally

Senior Project Manager

07/20/2023

Kent Cagle

City Manager
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EXHIBIT A 
(SCOPE OF SERVICES)  

 
 
Generally, the Scope of Services includes the following professional services for improvements to the 
terminal mechanical systems at Killeen-Fort Hood Regional Airport (GRK). Improvements will consist 
primarily of replacing pre-conditioned air units (PCAIR) on gates 1 and 6 jet bridges, replacing terminal 
emergency backup generator, and replacing baggage claim carousels as shown in Exhibit G. 
 

• Project Administration  

• Design Services 
o Preliminary Engineering Report 
o 60% Preliminary Design 
o 90% Final Design 
o 100% Issued for Bid 

• Bidding Services 
o Issued for Construction 

 
1. PROJECT ADMINISTRATION  
 

1.1. Garver will serve as the Owner’s representative for the project and furnish consultation and 
advice to the Owner during the performance of this service.  Garver will attend conferences 
alone or with Owner’s representatives, local officials, state and federal agencies, and others 
regarding the scope of the proposed project, its general design, functions, and impacts. 

  
2. DESIGN SERVICES 
 

2.1. General: Garver will prepare detailed construction drawings, specifications, instructions to 
bidders, and general provisions and special provisions, all based on guides furnished to 
Garver by the Owner and FAA, or internally developed by Garver. Contract Documents (Plans, 
Specifications, and Estimates) will be prepared for award of one (1) construction contract. 
These designs shall conform to the standards of practice ordinarily used by members of 
Garver’s profession practicing under similar conditions and shall be submitted to the FAA 
office from which approval must be obtained.  

 
2.2. Owner / Agency Coordination:Garver’s project manager and/or design team will coordinate 

with the Owner as necessary to coordinate design decisions, site visits, document 
procurement, or other design needs.  

 
2.3. Project Management Plan / Quality Control Procedures 

 
5.3.1 Garver will develop a project specific project management plan. The project 

management plan will include the project background, scope of work, stakeholder 

contact information, project team organization and roles, design criteria, project 

schedule, deliverables, and quality control procedures.  

 
5.3.2 Garver will complete quality control reviews for each deliverable prior to any design 

submission to Owner and/or FAA. Quality control reviews will be completed by qualified 

peer engineers, design team, and project manager. Weekly internal progress meetings 

will be held during all design phases to ensure adequate quality control throughout the 

design phases. 
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2.4. Construction Safety and Phasing Plan 
 

2.4.1. Garver will develop a construction safety and phasing plan (CSPP) for the project. During 
development of the CSPP, Garver will hold a meeting with Airport staff and other 
stakeholders at the Airport’s request to obtain feedback regarding operations during each 
proposed phase of construction. 

 
2.4.2. After receiving comments from the meeting, Garver will develop a preliminary CSPP for 

the Owner’s review prior to submission to the FAA. After incorporating Owner comments, 
the CSPP will be submitted to FAA for review through the OE/AAA website.   

 
2.5. Existing Conditions Review 

 
2.5.1. Record Document Review:  Garver will review record document data from the vicinity of 

the construction site to evaluate existing conditions. Record document data may include 
record drawings, record surveys, utility maps, GIS data, and previous design reports.  

 
2.5.2. Site Visits:  Garver’s engineers and subconsultants will perform up to two (2) site visits to 

the project site to review existing conditions and evaluate record document data. 
 

2.6. Mechanical Engineering Design: Garver will perform all necessary mechanical engineering 
design associated with the replacement of pre-conditioned air units (PCAIR) on gates 1 and 6 
jet bridges and replacing the terminal emergency backup generator. This includes analysis of 
the existing equipment’s requirements and providing design for the new and replaced 
equipment. 

 

2.7. Electrical Engineering Design:  Garver will perform all necessary electrical engineering design 
associated with the replacement of pre-conditioned air units (PCAIR) on gates 1 and 6 jet 
bridges and replacing the terminal emergency backup generator. Design scope will include:  

 

• Analysis of the existing and new PCAIR electrical loads 

• Analysis of electrical loads needing generator support 

• Verification of site clearances for new generator 

• Automatic transfer switch design 

• Generator and generator enclosure design 

• Supporting electrical system design 

• Phasing analysis to reduce construction impacts to existing system support 
 

2.8. Specialty Design 
 

2.8.1. Baggage:  Swanson Rink, as a subconsultant to Garver, will be responsible for 
providing baggage handling systems (BHS) design for replacing baggage claim 
carousels and the baggage handling systems. Design scope will include: 

 

• Analysis of systems loads 

• Systems layout and spatial coordination 

• BHS control and power distribution design 

• Building interfaces for power 

• IT systems 

• Fire alarm and security 

• Identification of structural requirements 
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2.9. Plan Set Development 
 

The following matrix details the plan drawings to be included in each design submittal.  
 
 
 
 

Plan Set 

Design Phase 

60% 
Preliminary 

90% 
Final 

100% 
Issued for Bid 

Cover Sheet X X X 

Sheet Index X X X 

General Notes X X X 

Project Layout Plan X X X 

Construction Safety Plans X X X 

Construction Safety Details X X X 

Existing Conditions Plans X X X 

Electrical Notes X X X 

Electrical Plans X X X 

Electrical Details X X X 

Mechanical Notes X X X 

Mechanical Plans X X X 

Mechanical Details X X X 

Baggage Handling System Notes X X X 

Baggage Handling System Plans X X X 

Baggage Handling System Details X X X 

 
 

2.10. Specifications and Contract Documents 
 

2.10.1. Technical Specifications:  Detailed specifications shall be developed using FAA 
"Standards for Specifying Construction for Airports" AC 150/5370-10 (latest edition) 
or other appropriate standards approved for use by the FAA. Additional 
supplementary specifications will be developed for project requirements not covered 
by FAA AC150/5370-10 or when state or local standards are approved by the FAA.  

 
2.10.2. Construction Contract Documents:  Garver will develop construction contract 

documents based on EJCDC standards and Owner provided template. A specimen 
copy of the General Provisions and applicable prevailing wage rates will be obtained 
by Garver from the FAA and/or Department of Labor as appropriate for incorporation 
into the specifications for the proposed project. Final construction contract documents 
will be submitted to the Owner for final review and approval.  

 
2.11. Preliminary Engineering Report:  Garver will prepare a brief Engineer’s Report to 

outline the project’s design criteria and design considerations. The report will discuss design 
decisions of all major project parameters and will primarily be used to document the 
conceptual design and approach for the project. 
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2.12. Quantities and Engineer’s Opinion of Probable Cost:  Garver will develop detailed 
quantities in PDF format for use in construction cost estimating for each design phase. 
Quantities will be completed by pay item. Upon the completion of quantity development, 
Garver will review previous cost data and market conditions and complete an Engineer’s 
Opinion of Probable Cost.     

 
2.13. Design Services Submission and Meeting Summary:  The following design submittal 

phases shall be included in the fee summary. A summary of each design phase and the 
associated review meetings is included below.  

 
2.13.1. Preliminary Engineering Report 

 
2.13.1.1. Garver will develop Preliminary Engineering Report and Conceptual 

Engineer’s Opinion of Probable Cost and submit to the Owner for review. It 
is anticipated that the Owner will review the design submission within four 
weeks. 

 
2.13.1.2. At the completion of the Owner review period, Garver will meet with the 

Owner to review the Preliminary Engineering Report and Engineer’s Opinion 
of Probable Cost and to receive Owner comments and direction. 

 
2.13.2. 60% Preliminary Design 

 
2.13.2.1. Garver will develop 60% preliminary design plans, specifications, and 

engineer’s report and submit these to the Owner for review. It is anticipated 
that the Owner will review the design submission within four weeks. 

 
2.13.2.2. At the completion of the Owner review period, Garver will meet with the 

Owner to review the 60% preliminary design plans, specifications, and 
Engineer’s Opinion of Probable Cost and to receive Owner comments and 
direction. 

 
 

2.13.3. 90% Final Design 
 

2.13.3.1. Garver will develop 90% final design plans, specifications, and engineer’s 
report and submit these to the Owner for review. It is anticipated that the 
Owner will review the design submission within four weeks. 

 
2.13.3.2. At the completion of the Owner review period, Garver will meet with the 

Owner to review the 90% final design plans, specifications, and Engineer’s 
Opinion of Probable Cost and to receive Owner comments and direction. 

 
 

2.13.4. 100% Issued for Bid (IFB):  Garver will develop 100% IFB plans and specifications, 
Engineer’s Opinion of Probable Cost, and final Preliminary Engineer Report and 
submit these to the Owner for review. It is anticipated that the Owner will review the 
IFB submission within two weeks. 

 
3. BIDDING SERVICES 
 

3.1. Bidding.  Garver will assist the Owner in advertising for bids for one prime contract for 
construction, materials, equipment and services; and, where applicable, maintain a record of 
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prospective bidders to whom Bidding Documents have been issued, attend a pre-bid 
conference and issue meeting minutes. The Owner will pay advertising costs outside of this 
contract. It is assumed that the Owner is accepting perspective Bidder proposals. 

 
3.2. Garver will issue addenda as appropriate to interpret, clarify or expand the Bidding 

Documents. Garver will consult with and advise the Owner as to the acceptability of 
subcontractors, suppliers and other persons and organizations proposed by the prime 
contractor(s) (herein called "Contractor(s)") for those portions of the work as to which such 
acceptability is required by the Bidding Documents. Garver will consult with the Owner 
concerning the acceptability of substitute materials and equipment proposed by Contractor(s) 
when substitution prior to the award of contracts is allowed by the Bidding Documents. 

 
3.3. Garver will attend the bid opening, prepare a bid tabulation, and assist the Owner in evaluating 

bids or proposals and in assembling and awarding contracts for construction. Garver will assist 
the Owner in the execution of all contract documents and furnish executed documents for the 
Owner as noted in Project Deliverables below. 

 
3.4. Issued for Construction (IFC) Documents 

 
3.4.1. Garver will compile bid addendums and any other necessary plan changes due to post-

bid project updates and/or funding changes into a final Issued for Construction (IFC) set 
of plans and specifications.  

 
4. PROJECT DELIVERABLES 
 

4.1. The following deliverables will be submitted to the parties identified below. Unless otherwise 
noted below, all deliverables shall be electronic.  

 

• Preliminary Engineering Report, Coneptual Engineer’s Opinion of Probable Cost 
o Up to 4 hard copies if requested to Owner. 
o Electronic copies to Owner and FAA. 

• 60% Preliminary Design Plans, Specifications, and Engineer’s Opinion of Probable Cost 
o Up to 4 hard copies if requested to Owner. 
o Electronic copies to Owner and FAA. 

• 90% Final Design Plans, Specifications, and Engineer’s Opnion of Probable Cost 
o Up to 4 hard copies if requested to Owner. 
o Electronic copies to Owner and FAA. 

• 100% Issued for Bid Plans, Specifications, Engineer’s Opinion of Probable Cost, and Final 
Preliminary Engineer’s Report 

o Up to 4 hard copies if requested to Owner. 
o Electronic copies to Owner and FAA. 

• Issued for Construction Plans and Specifications 
o Up to 4 hard copies if requested to Owner. 
o Electronic copies to Owner and FAA. 

• Other Electronic files as requested 
 
5. ADDITIONAL SERVICES 
 

5.1. The following items are not included under this agreement but will be considered as additional 
services to be added under Amendment if requested by the Owner.  
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• Redesign for the Owner’s convenience or due to changed conditions after previous 
alternate direction and/or approval. 

• Deliverables beyond those listed herein. 

• Engineering, architectural, or other professional services beyond those listed herein. 

• Preparation of a Storm Water Pollution Prevention Plan (SWPPP). 

• Construction Administration Services, On-Site Construction Observation, and/or 
Construction Materials Testing.  

• Environmental Handling and Documentation, including wetlands identification or mitigation 
plans or other work related to environmentally or historically (culturally) significant items. 

• Coordination with FEMA and preparation/submittal of a CLOMR and/or LOMR. 

• Services after construction, such as warranty follow-up, operations support, and Part 139 
inspection support.  

• Survey services of any kind (e.g. design/field surveys, property surveys, utility easements, 
interior to terminal or other facilities, LIDAR scanning, etc.) 

• Geotechnical Engineering services of any kind. 

• Modeling of existing terminal building. 

• Detailed routing of utilities throughout terminal not pertaining to scope of work or design 
services associated with project. 

• Grant application services. 

• Pavement design beyond those listed herein. 

• Design of any utility relocation beyond those indicated herein. 

• The development of demolition documents for existing above – or under – ground 
structures beyond those indicated herein. 

• Lease negotiations. 

• Specialty lighting design. 

• Asbestos, mold, or lead paint survey or report. 

• Construction means and methods. 

• LEED and/or Green Building Programs documentation and analyses. 

• Communications, Security, and Audio Visual design services beyond those listed herein. 

• City Review and Filing Fees, Taxes, TAS review fees, and COM check fees. 

• Permitting fees. 

• Draiange Study services 

• Retaining walls or other significant structural design beyond those listed herein. 

• Site visits other than those listed herein. 

• On-site Resident Project Representative services. 

• Development of a new FAA design and/or construction Reimbursable Agreement(s) 

• Development and/or preparation of a modification to standard (MOS) 

• Development of separate procurement documents required by the AIP Handbook. 

• Airspace Analysis services. 

• DBE Program Administration services. 

• Safety Risk Management (SRM) services. 

• Pavement Management Plan services. 

• Hangar Design services. 

• Fuel Farm Design services. 

• Land Acquisition services. 

• Closeout support services. 
 
6.  SCHEDULE 
 

6.1. Garver shall begin work under this Agreement within ten (10) days of execution of this 
Agreement and shall complete the work in accordance with the schedule below: 
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Design Phase Calendar Days 

Preliminary Engineering Report 
45 Days from Notice to Proceed from Owner or Project Kickoff 
Meeting, whichever is later 

60% Preliminary Design 
60 Days from Receipt of Preliminary Engineering Report 
Comments from All Parties Participating in Review 

90% Final Design 
45 Days from Receipt of 60% Preliminary Design Comments 
from All Parties Participating in Review 

100% Issued for Bid 
14 Days from Receipt of 90% Final Design Comments from All 
Parties Participating in Review 

Bidding As Necessary 

 
*Note, any holidays and holiday adjacent days (includes Friday after Thanksgiving, Christmas Eve, 
and New Year’s Eve) that occur within a design phase will extend the phase by the number of 
holidays that occur during the proposed phase. 
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EXHIBIT B 

(COMPENSATION SCHEDULE)  
 

 
The table below presents a summary of the fee amounts and fee types for this Agreement.  
 

WORK DESCRIPTION FEE AMOUNT FEE TYPE 

Preliminary Engineers Report $49,800.00 LUMP SUM 
60% Preliminary Design $114,400.00 LUMP SUM 

90% Final Design $65,700.00 LUMP SUM 
100% Issued For Bid $32,800.00 LUMP SUM 

Bidding Services $30,500.00 LUMP SUM 

TOTAL FEE $293,200.00  

 
 
The lump sum amount to be paid under this Agreement is $293,200.00. For informational purposes, a 
breakdown of Garver’s estimated costs is included in this Exhibit B with approximate current hourly 
rates for each employee classification. 
 
Additional Services (Extra Work). For services not described or included in Exhibit A, but requested by 
the Owner in writing or otherwise permitted in this Agreement, the Owner will pay Garver as expressly 
set forth in the applicable Amendment, or in the event the Amendment is silent, for the additional time 
spent on the Project, at the agreed upon rates for each classification of Garver’s personnel (may include 
contract staff classified at Garver’s discretion) plus reimbursable expenses including but not limited to 
printing, courier service, reproduction of contract documents, and travel.     
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FEE SUMMARY

Fee Type Title I Service Estimated Fees

Lump Sum Preliminary Engineers Report  $       49,800.00 
Lump Sum 60% Preliminary Design  $     114,400.00 
Lump Sum 90% Final Design  $       65,700.00 
Lump Sum 100% Issued For Bid  $       32,800.00 
Lump Sum Bidding Services  $       30,500.00 

Subtotal for Title I Service 293,200.00$      
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Preliminary Engineers Report

WORK TASK DESCRIPTION E-5 E-4 E-3 E-2 E-1 AM-2

hr hr hr hr hr hr

1. Project Management

Project Administration 7

Coordination with FAA 2

Coordination with Client 6

Coordination with City 2

Internal Weekly Progress Meetings 7 7

Coordination with Design Team 14

Design Kickoff Meeting (2 people, on-site) 8 8

Site Visit (1 person, 1 trip) 8

Attend Report Review Meeting (1 person on-site, 1 person virtual) 2 8

Prepare and Distribute Report Review Meeting Minutes and Tasks 2

Develop Conceptual Opinions of Probable Construction Cost 4 4

Draft Report 8

Quality Control (QC) Review 2 4 2

Incorporate QC Review Comments and Submit Report 2

Subtotal - Project Management 16 0 0 75 0 16

2. Mechanical Engineering

Site Visit (1 person, 1 trip) 10

Record Drawing Review 1

PER Report 4 4 14

Develop Conceptual Opinions of Probable Construction Costs 1 1

Internal Quality Control (QC) Review 2

Incorporate QC Review Comments 2 2

Subtotal - Mechanical Engineering 6 18 0 0 17 0

3. Electrical Engineering

Site Visit (1 person, 1 trip) 12 4

Record Drawing Review 1 6 2

Coordination with Client to Determine Potential Additional Loads 2 2

Existing Load Analysis 1 4 2

Generator Sizing 1 4

Develop Conceptual Opinions of Probable Construction Costs 4 2

PER Report 8 8

Exhibit Creation 2 8

Internal Quality Control (QC) Review 2

Incorporate QC Review Comments 4

Attend PER Review Meeting (virtual) 2 2

Subtotal - Electrical Engineering 3 0 46 34 0 0

Hours 25 18 46 109 17 16

SUBTOTAL - SALARIES: $48,428.00

DIRECT NON-LABOR EXPENSES

Document Printing/Reproduction/Assembly $572.00

Postage/Freight/Courier $100.00

Office Supplies/Equipment $100.00

Computer Modeling/Software Use $100.00

Travel Costs $500.00



SUBTOTAL - DIRECT NON-LABOR EXPENSES: $1,372.00

SUBTOTAL: $49,800.00

SUBCONSULTANTS FEE: $0.00

TOTAL FEE: $49,800.00
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60% Preliminary Design

WORK TASK DESCRIPTION E-5 E-4 E-3 E-2 E-1 AM-2

hr hr hr hr hr hr

1. Project Management

Project Administration 9

Coordination with FAA 2

Coordination with Client 4

Coordination with City 2

Internal Weekly Progress Meetings 9 9

Coordination with Design Team 18

Attend Preliminary Plan Review Meeting (1 person on-site, 1 person virtual) 2 8

Prepare and Distribute Preliminary Review Meeting Minutes and Tasks 2

Subtotal - Project Management 2 0 0 45 0 18

2. Civil Engineering

Base Map Setup 2

Preliminary Plans

Cover Sheet, Sheet Index, and General Notes 1

Project Layout Plan 2

Construction Safety Plans and Details 2

Existing Conditions Plans 2

Develop Preliminary Construction Contract Documents 4

Develop Preliminary Front End Specifications 8

Develop Preliminary Opinions of Probable Construction Costs 4

Internal Quality Control (QC) Review 4 4 2

Incorporate QC Review Comments 4

Incorporate PER (Owner/FAA/State) Review Comments 4

Subtotal - Civil Engineering 4 0 0 33 0 6

3. Mechanical Engineering

Mechanical Drawings 1 2

Mechanical Calcs 1 2

Mechanical Specs 2 2

Develop Preliminary Opinions of Probable Construction Costs 1

Internal Quality Control (QC) Review 2

Incorporate QC Review Comments 2 4

Incorporate PER (Owner/FAA/State) Review Comments 2 2

Subtotal - Mechanical Engineering 2 9 0 0 12 0

4. Electrical Engineering

Utility Coordination 4 6

Generator & ATS Calculations 1 2 4

General Electrical Calculations 1 6 8

Contract Documents

Removal Plans 4 6

Installation Plans 2 4 20

One-Line Diagram 1 2 6

Details 4 8

Panel Schedules 1 2 4

Specifications 1 8 2

Quantities 1 2

Develop Preliminary Opinions of Probable Construction Costs 1 2

Internal Quality Control (QC) Review 4 2 2

Incorporate QC Review Comments 4 8

Preliminary Design Review Meeting (Virtual) 2 2

Incorporate PER (Owner/FAA/Sate) Review Comments 2 2



Subtotal - Electrical Engineering 11 0 48 82 0 0

Hours 19 9 48 160 12 24

SUBTOTAL - SALARIES: $54,355.00

DIRECT NON-LABOR EXPENSES

Document Printing/Reproduction/Assembly $638.00

Postage/Freight/Courier $100.00

Office Supplies/Equipment $100.00

Computer Modeling/Software Use $100.00

Travel Costs $250.00

SUBTOTAL - DIRECT NON-LABOR EXPENSES: $1,188.00

SUBTOTAL: $55,543.00

SUBCONSULTANTS FEE: $58,857.00

TOTAL FEE: $114,400.00
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90% Final Design

WORK TASK DESCRIPTION E-5 E-4 E-3 E-2 E-1 AM-2

hr hr hr hr hr hr

1. Project Management 

Project Administration 7

Coordination with FAA 2

Coordination with Client 4

Coordination with City 2

Internal Weekly Progress Meetings 7 7

Coordination with Design Team 14

Attend Final Plan Review Meeting (1 person on-site, 1 person virtual) 2 8

Prepare and Distribute Final Review Meeting Minutes and Tasks 2

Subtotal - Project Management 2 0 0 39 0 14

2. Civil Engineering

CSPP Submission to FAA Through OEAAA 2

Final Plans

Cover Sheet, Sheet Index, and General Notes 1

Project Layout Plan 1

Construction Safety Plans and Details 1

Existing Conditions Plans 1

Develop Final Construction Contract Documents 4

Develop Final Front End Specifications 4

Develop Final Opinions of Probable Construction Costs 2

Internal Quality Control (QC) Review 4 4 2

Incorporate QC Review Comments 4

Incorporate Preliminary (Owner/FAA/State) Review Comments 4

Subtotal - Civil Engineering 4 0 0 24 0 6

3. Mechanical Engineering

Mechanical Drawings 1 4

Mechanical Calcs 1 2

Mechanical Specs 2 4

Develop Final Opinions of Probable Construction Costs 1

Internal Quality Control (QC) Review 2

Incorporate QC Review Comments 2 4

Incorporate Preliminary (Owner/FAA/State) Review Comments 2 2

Subtotal - Subtotal - Civil Engineering 2 9 0 0 16 0

4. Electrical Engineering

Additional Utility Coordination 2 2

Update Generator & ATS Calculations 1 2

Update General Electrical Calculations 2 6

Update Contract Documents

Removal Plans 2 4

Installation Plans 4 12

One-Line Diagram 2 6

Details 2 4

Panel Schedules 1 2

Specifications 4

Update Quantities 1 1

Develop Final Opinions of Probable Construction Costs 1 1

Internal Quality Control (QC) Review 4 2 2

Incorporate QC Review Comments 4 8

Incorporate Preliminary (Owner/FAA/State) Review Comments 2 2

Final Design Review Meeting (Virtual) 2 2



Subtotal - Electrical Engineering 4 0 32 54 0 0

Hours 12 9 32 117 16 20

SUBTOTAL - SALARIES: $40,538.00

DIRECT NON-LABOR EXPENSES

Document Printing/Reproduction/Assembly $577.00

Postage/Freight/Courier $100.00

Office Supplies/Equipment $100.00

Computer Modeling/Software Use $100.00

Travel Costs $250.00

SUBTOTAL - DIRECT NON-LABOR EXPENSES: $1,127.00

SUBTOTAL: $41,665.00

SUBCONSULTANTS FEE: $24,035.00

TOTAL FEE: $65,700.00
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100% Issued for Bid

WORK TASK DESCRIPTION E-5 E-4 E-3 E-2 E-1 AM-2

hr hr hr hr hr hr

1. Project Management 

Project Administration 2

Coordination with FAA

Coordination with Client 2

Coordination with City 1

Internal Weekly Progress Meetings 2 2

Coordination with Design Team 8

Attend IFB Plan Review Meeting (1 person on-site, 1 person virtual) 2 8

Prepare and Distribute IFB Review Meeting Minutes and Tasks 2

Subtotal - Project Management 2 0 0 23 0 4

2. Civil Engineering

IFB Plans

Cover Sheet, Sheet Index, and General Notes 1

Project Layout Plan 1

Construction Safety Plans and Details 1

Existing Conditions Plans 1

Develop IFB Construction Contract Documents 4

Develop IFB Front End Specifications 1

Develop IFB Opinions of Probable Construction Costs 1

Develop Final Preliminary Engineer's Report 2

Internal Quality Control (QC) Review 4 4 2

Incorporate QC Review Comments 1

Incorporate Final (Owner/FAA/State) Review Comments 1

Subtotal - Civil Engineering 4 0 0 14 0 6

3. Mechanical Engineering

Mechanical Drawings 1 2

Mechanical Calcs 1 1

Mechanical Specs 1 2

Develop IFB Opinions of Probable Construction Costs 1

Internal Quality Control (QC) Review 2

Incorporate QC Review Comments 2 2

Incorporate Final (Owner/FAA/State) Review Comments 2 2

Subtotal - Mechanical Engineering 2 8 0 0 9 0

4. Electrical Engineering

Update Contract Documents

Removal Plans 1 2

Installation Plans 1 2

One-Line Diagram 1 1

Details 1 1

Panel Schedules 1 1

Specifications 2

Update Quantities 1 1

Develop IFB Opinions of Probable Construction Costs 1 1

Internal Quality Control (QC) Review 2 1 1

Incorporate QC Review Comments 2 2

Incorporate Final (Owner/FAA/State) Review Comments 2 2

Subtotal - Electrical Engineering 2 0 14 14 0 0

Hours 10 8 14 51 9 10



Salary Costs $3,220.00 $2,120.00 $3,150.00 $9,639.00 $1,449.00 $1,200.00

SUBTOTAL - SALARIES: $20,778.00

DIRECT NON-LABOR EXPENSES

Document Printing/Reproduction/Assembly $662.00

Postage/Freight/Courier $100.00

Office Supplies/Equipment $100.00

Computer Modeling/Software Use $100.00

Travel Costs $250.00

SUBTOTAL - DIRECT NON-LABOR EXPENSES: $1,212.00

SUBTOTAL: $21,990.00

SUBCONSULTANTS FEE: $10,810.00

TOTAL FEE: $32,800.00
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Bidding Services

WORK TASK DESCRIPTION E-5 E-4 E-3 E-2 E-1 AM-2

hr hr hr hr hr hr

1. Project Management

Administrative and Invoicing 2 1

Review and Respond to Request for Information (RFI) 2

Draft and Distribute Addendums 2

Coordination with Design Team 8

Attend Pre-Bid Meeting (2 people, on-site) 8 8

Attend Bid Opening (virtual) 1 1

Prepare Bid Tabulation 1

Evaluate Bids and Prepare Recommendation of Award 2
Prepare Issued for Construction Plans and 
Specifications 2

Subtotal - Project Management 11 0 0 25 0 2

2. Mechanical Engineering

Draft Addendums 4

Attend Pre-Bid Meeting  (2 people, virtual) 2 2

Prepare Issued for Construction Plans and 
Specifications

1 1

Subtotal - Mechanical Engineering 0 7 0 0 3 0

3. Electrical Engineering

Draft Addendums 12 6 3

Attend Pre-Bid Meeting  (1 person, on-site) 8

Prepare Issued for Construction Plans and 
Specifications

4 2 1

Subtotal - Electrical Engineering 0 0 24 8 4 0

Hours 11 7 24 33 7 2

SUBTOTAL - SALARIES: $18,401.00

DIRECT NON-LABOR EXPENSES

Document Printing/Reproduction/Assembly $589.00

Postage/Freight/Courier $100.00

Office Supplies/Equipment $100.00

Travel Costs $500.00

SUBTOTAL - DIRECT NON-LABOR EXPENSES: $1,289.00

SUBTOTAL: $19,690.00

SUBCONSULTANTS FEE: $10,810.00

TOTAL FEE: $30,500.00
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EXHIBIT C 

(INSURANCE) 
 

Pursuant to Section 7.1 of the Agreement, Garver shall maintain the following schedule of insurance until 
completion of the Services: 

  
Worker’s Compensation    Statutory Limit 
  
Automobile Liability  
   Combined Single Limit (Bodily Injury and Property 
Damage)   

$500,000 

  
General Liability  
   Each Occurrence $1,000,000 
             Aggregate  $2,000,000 
  
Professional Liability    
             Each Claim Made  $1,000,000 
             Annual Aggregate  $2,000,000 
  
Excess of Umbrella Liability   
              Per Occurrence  $1,000,000  
              General Aggregate  $1,000,000 
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APPENDIX D 

 

MANDATORY FEDERAL CONTRACT PROVISIONS FOR PROFESSIONAL SERVICES 

CONTRACTS 

 
1. ACCESS TO RECORDS AND REPORTS  
 
The Engineer must maintain an acceptable cost accounting system. The Engineer agrees to provide the 
sponsor, the Federal Aviation Administration, and the Comptroller General of the United States or any of 
their duly authorized representatives, access to any books, documents, papers, and records of the 
Engineer which are directly pertinent to the specific contract for the purpose of making audit, 
examination, excerpts and transcriptions. The Engineer agrees to maintain all books, records and 
reports required under this contract for a period of not less than three years after final payment is made 
and all pending matters are closed. 
 
2. CIVIL RIGHTS - GENERAL 
 
In all its activities within the scope of its airport program, the Engineer agrees to comply with pertinent 
statutes, Executive Orders and such rules as identified in Title VI List of Pertinent Nondiscrimination 
Acts and Authorities to ensure that no person shall, on the grounds of race, creed, color, national origin 
(including limited English proficiency), sex (including sexual orientation and gender identity), age, or 
disability be excluded from participating in any activity conducted with or benefiting from Federal 
assistance.  
 
This provision is in addition to that required by Title VI of the Civil Rights Act of 1964. 
 
This provision binds the Engineer and subconsultants from the solicitation period through the 
completion of the contract.  
 
3. CIVIL RIGHTS – TITLE VI ASSURANCE 
 
During the performance of this contract, the Engineer, for itself, its assignees, and successors in interest 
(hereinafter referred to as the “Engineer”) agrees as follows: 
 

I. Compliance with Regulations:  The Engineer (hereinafter includes consultants) will comply with 
the Title VI List of Pertinent Nondiscrimination Acts and Authorities, as they may be amended 
from time to time, which are herein incorporated by reference and made a part of this contract. 

 
II. Non-discrimination:  The Engineer, with regard to the work performed by it during the contract, 

will not discriminate on the grounds of race, color,  national origin (including limited English 
proficiency), creed, sex (including sexual orientation and gender identity), age, or disability in the 
selection and retention of subconsultants, including procurements of materials and leases of 
equipment.  The Engineer will not participate directly or indirectly in the discrimination prohibited 
by the Nondiscrimination Acts and Authorities, including employment practices when the contract 
covers any activity, project, or program set forth in Appendix B of 49 CFR part 21.  

 
III. Solicitations for Subcontracts, Including Procurements of Materials and Equipment:  In all 

solicitations, either by competitive bidding or negotiation made by the Engineer for work to be 
performed under a subcontract, including procurements of materials, or leases of equipment, 
each potential subconsultant or supplier will be notified by the Engineer of the Engineer’s 
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obligations under this contract and the Nondiscrimination Acts and Authorities on the grounds of 
race, color, or national origin.   

 
IV. Information and Reports:  The Engineer will provide all information and reports required by the 

Acts, the Regulations, and directives issued pursuant thereto and will permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined by the 
sponsor or the Federal Aviation Administration to be pertinent to ascertain compliance with such 
Nondiscrimination Acts and Authorities and instructions.  Where any information required of a 
Engineer is in the exclusive possession of another who fails or refuses to furnish the information, 
the Engineer will so certify to the sponsor or the Federal Aviation Administration, as appropriate, 
and will set forth what efforts it has made to obtain the information. 

 
V. Sanctions for Noncompliance:  In the event of an Engineer’s noncompliance with the non-

discrimination provisions of this contract, the sponsor will impose such contract sanctions as it or 
the Federal Aviation Administration may determine to be appropriate, including, but not limited 
to: 
 

a. Withholding payments to the Engineer under the contract until the Engineer 
complies; and/or 

 
b. Cancelling, terminating, or suspending a contract, in whole or in part. 

 
VI. Incorporation of Provisions:  The Engineer will include the provisions of paragraphs one through 

six in every subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto.  The Engineer will 
take action with respect to any subcontract or procurement as the sponsor or the Federal 
Aviation Administration may direct as a means of enforcing such provisions including sanctions 
for noncompliance.  Provided, that if the Engineer becomes involved in, or is threatened with 
litigation by a subconsultant, or supplier because of such direction, the Engineer may request the 
sponsor to enter into any litigation to protect the interests of the sponsor.  In addition, the 
Engineer may request the United States to enter into the litigation to protect the interests of the 
United States. 

 
During the performance of this contract, the Contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the “Contractor”) agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to: 
 

• Title VI of the Civil Rights Act of 1964 (42 USC § 2000d et seq., 78 stat. 252) (prohibits 
discrimination on the basis of race, color, national origin);  
 

• 49 CFR part 21 (Non-discrimination in Federally-Assisted programs of the Department of 
Transportation—Effectuation of Title VI of the Civil Rights Act of 1964);  
 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 
USC § 4601) (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects);  
 

• Section 504 of the Rehabilitation Act of 1973 (29 USC § 794 et seq.), as amended (prohibits 
discrimination on the basis of disability); and 49 CFR part 27 (Nondiscrimination on the Basis of 
Disability in Programs or Activities Receiving Federal Financial Assistance); 
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• The Age Discrimination Act of 1975, as amended (42 USC § 6101 et seq.) (prohibits 

discrimination on the basis of age); 
 

• Airport and Airway Improvement Act of 1982 (49 USC § 47123), as amended (prohibits 
discrimination based on race, creed, color, national origin, or sex);  
 

• The Civil Rights Restoration Act of 1987 (PL 100-259) (broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, the Age Discrimination Act of 1975 and 
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 
“programs or activities” to include all of the programs or activities of the Federal-aid recipients, 
sub-recipients and contractors, whether such programs or activities are Federally funded or 
not); 
 

• Titles II and III of the Americans with Disabilities Act of 1990 (42 USC § 12101, et seq) (prohibit 
discrimination on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities) as 
implemented by U.S. Department of Transportation regulations at 49 CFR parts 37 and 38; 
 

• The Federal Aviation Administration’s Nondiscrimination statute (49 USC § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex); 
 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations (ensures nondiscrimination against minority 
populations by discouraging programs, policies, and activities with disproportionately high and 
adverse human health or environmental effects on minority and low-income populations); 
 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of limited English proficiency (LEP).  To ensure compliance with Title VI, 
you must take reasonable steps to ensure that LEP persons have meaningful access to your 
programs [70 Fed. Reg. 74087 (2005)]; 
 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 USC § 1681, et seq). 

 
4. DEBARMENT AND SUSPENSION 
 
By submitting a bid/proposal under this solicitation, the Engineer certifies that neither it nor its principals 
are presently debarred or suspended by any Federal department or agency from participation in this 
transaction. 
 
5. EQUAL EMPLOYEMENT OPPORTUNITY (E.E.O.) 
 

I. During the performance of this contract, the Engineer agrees as follows: 
 

(1) The Engineer will not discriminate against any employee or applicant for employment 
because of race, color, religion, sex, sexual orientation, gender identity, or national origin. 
The Engineer will take affirmative action to ensure that applicants are employed, and that 
employees are treated during employment without regard to their race, color, religion, sex, 
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sexual orientation, gender identify or national origin. Such action shall include, but not be 
limited to the following: employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation; 
and selection for training, including apprenticeship. The Engineer agrees to post in 
conspicuous places, available to employees and applicants for employment, notices to be 
provided setting forth the provisions of this nondiscrimination clause. 
 

(2) The Engineer will, in all solicitations or advertisements for employees placed by or on behalf 
of the Engineer, state that all qualified applicants will receive considerations for employment 
without regard to race, color, religion, sex, sexual orientation, gender identity, or national 
origin. 
 

(3) The Engineer will not discharge or in any other manner discriminate against any employee or 
applicant for employment because such employee or applicant has inquired about, 
discussed, or disclosed the compensation of the employee or applicant or another employee 
or applicant. This provision shall not apply to instances in which an employee who has 
access to the compensation information of other employees or applicants as a part of such 
employee’s essential job functions discloses the compensation of such other employees or 
applicants to individuals who do not otherwise have access to such information, unless such 
disclosure is in response to a formal complaint or charge, in furtherance of an investigation, 
proceeding, hearing, or action, including an investigation conducted by the employer, or is 
consistent with the Engineer’s legal duty to furnish information. 
 
 

(4) The Engineer will send to each labor union or representative of workers with which he has a 
collective bargaining agreement or other contract or understanding, a notice to be provided 
by the agency contracting officer, advising the said labor union or workers' representatives of 
the Engineer's commitments under this section 202 of Executive Order 11246 of September 
24, 1965, and shall post copies of the notice in conspicuous places available to employees 
and applicants for employment. 
 

(5) The Engineer will comply with all provisions of Executive Order 11246 of September 24, 
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor. 
 

(6) The Engineer will furnish all information and reports required by Executive Order 11246 of 
September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or 
pursuant thereto, and will permit access to his books, records, and accounts by the 
administering agency and the Secretary of Labor for purposes of investigation to ascertain 
compliance with such rules, regulations, and orders. 
 

(7) In the event of the Engineer's noncompliance with the nondiscrimination clauses of this 
contract or with any of the said rules, regulations, or orders, this contract may be canceled, 
terminated, or suspended in whole or in part and the Engineer may be declared ineligible for 
further Government contracts or federally assisted construction contracts in accordance with 
procedures authorized in Executive Order 11246 of September 24, 1965, and such other 
sanctions may be imposed and remedies invoked as provided in Executive Order 11246 of 
September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as 
otherwise provided by law. 
 

(8) The Engineer will include the portion of the sentence immediately preceding paragraph (1) 



 
 

Appendix D – Federal Contract Provisions 5 of 13  
GRK – Terminal Mechanical Improvements Design Garver Project No. A06-2301160 
 

and the provisions of paragraphs (1) through (8) in every subcontract or purchase order 
unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to 
section 204 of Executive Order 11246 of September 24, 1965, so that such provisions will be 
binding upon each subconsultant or vendor. The Engineer will take such action with respect 
to any subcontract or purchase order as the administering agency may direct as a means of 
enforcing such provisions, including sanctions for noncompliance: Provided, however, that in 
the event an Engineer becomes involved in, or is threatened with, litigation with a 
subconsultant or vendor as a result of such direction by the administering agency the 
Engineer may request the United States to enter into such litigation to protect the interests of 
the United States. 
 

II. Standard Federal Equal Employment Opportunity Contract Specifications 
 

(1) As used in these specifications:  
 

a. "Covered area" means the geographical area described in the solicitation from which 
this contract resulted; 
 

b. "Director" means Director, Office of Federal Contract Compliance Programs 
(OFCCP), U.S. Department of Labor, or any person to whom the Director delegates 
authority; 
 

c. "Employer identification number" means the Federal social security number used on 
the Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941; 

 
d. "Minority" includes:  

 
i. Black (all) persons having origins in any of the Black African racial groups not 

of Hispanic origin); 
 

ii. Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South 
American, or other Spanish culture or origin, regardless of race); 
 

iii. Asian and Pacific Islander (all persons having origins in any of the original 
peoples of the Far East, Southeast Asia, the Indian Subcontinent, or the 
Pacific Islands); and 
 

iv. American Indian or Alaskan native (all persons having origins in any of the 
original peoples of North America and maintaining identifiable tribal 
affiliations through membership and participation or community 
identification). 

 
(2) Whenever the Engineer, or any subconsultant at any tier, subcontracts a portion of the work 

involving any construction trade, it shall physically include in each subcontract in excess of 
$10,000 the provisions of these specifications and the Notice which contains the applicable 
goals for minority and female participation and which is set forth in the solicitations from 
which this contract resulted. 
 

(3) If the Engineer is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by 
the U.S. Department of Labor in the covered area either individually or through an 
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association, its affirmative action obligations on all work in the Plan area (including goals and 
timetables) shall be in accordance with that Plan for those trades which have unions 
participating in the Plan. Engineers shall be able to demonstrate their participation in and 
compliance with the provisions of any such Hometown Plan.  Each Engineer or subconsultant 
participating in an approved plan is individually required to comply with its obligations under 
the EEO clause and to make a good faith effort to achieve each goal under the Plan in each 
trade in which it has employees.  The overall good faith performance by other Engineers or 
subconsultants toward a goal in an approved Plan does not excuse any covered Engineer's 
or subconsultant's failure to take good faith efforts to achieve the Plan goals and timetables. 
 

(4) The Engineer shall implement the specific affirmative action standards provided in 
paragraphs 7a through 7p of these specifications.  The goals set forth in the solicitation from 
which this contract resulted are expressed as percentages of the total hours of employment 
and training of minority and female utilization the Engineer should reasonably be able to 
achieve in each construction trade in which it has employees in the covered area. Covered 
construction Engineers performing construction work in a geographical area where they do 
not have a Federal or federally assisted construction contract shall apply the minority and 
female goals established for the geographical area where the work is being performed.  
Goals are published periodically in the Federal Register in notice form, and such notices may 
be obtained from any Office of Federal Contract Compliance Programs office or from Federal 
procurement contracting officers.  The Engineer is expected to make substantially uniform 
progress in meeting its goals in each craft during the period specified. 

 
(5) Neither the provisions of any collective bargaining agreement nor the failure by a union with 

whom the Engineer has a collective bargaining agreement to refer either minorities or women 
shall excuse the Engineer's obligations under these specifications, Executive Order 11246 or 
the regulations promulgated pursuant thereto. 
 

(6) In order for the non-working training hours of apprentices and trainees to be counted in 
meeting the goals, such apprentices and trainees shall be employed by the Engineer during 
the training period, and the Engineer shall have made a commitment to employ the 
apprentices and trainees at the completion of their training, subject to the availability of 
employment opportunities.  Trainees shall be trained pursuant to training programs approved 
by the U.S. Department of Labor. 
 

(7) The Engineer shall take specific affirmative actions to ensure equal employment opportunity. 
 The evaluation of the Engineer's compliance with these specifications shall be based upon 
its effort to achieve maximum results from its actions.  The Engineer shall document these 
efforts fully and shall implement affirmative action steps at least as extensive as the following:  
 

a. Ensure and maintain a working environment free of harassment, intimidation, and 
coercion at all sites, and in all facilities at which the Engineer's employees are 
assigned to work.  The Engineer, where possible, will assign two or more women to 
each construction project. The Engineer shall specifically ensure that all foremen, 
superintendents, and other onsite supervisory personnel are aware of and carry out 
the Engineer's obligation to maintain such a working environment, with specific 
attention to minority or female individuals working at such sites or in such facilities. 
 

b. Establish and maintain a current list of minority and female recruitment sources, 
provide written notification to minority and female recruitment sources and to 
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community organizations when the Engineer or its unions have employment 
opportunities available, and maintain a record of the organizations' responses. 

 
c. Maintain a current file of the names, addresses, and telephone numbers of each 

minority and female off-the-street applicant and minority or female referral from a 
union, a recruitment source, or community organization and of what action was taken 
with respect to each such individual.  If such individual was sent to the union hiring 
hall for referral and was not referred back to the Engineer by the union or, if referred, 
not employed by the Engineer, this shall be documented in the file with the reason 
therefore along with whatever additional actions the Engineer may have taken. 

 
d. Provide immediate written notification to the Director when the union or unions with 

which the Engineer has a collective bargaining agreement has not referred to the 
Engineer a minority person or female sent by the Engineer, or when the Engineer has 
other information that the union referral process has impeded the Engineer's efforts 
to meet its obligations. 

 
e. Develop on-the-job training opportunities and/or participate in training programs for 

the area which expressly include minorities and women, including upgrading 
programs and apprenticeship and trainee programs relevant to the Engineer's 
employment needs, especially those programs funded or approved by the 
Department of Labor.  The Engineer shall provide notice of these programs to the 
sources compiled under 7b above. 

 
f. Disseminate the Engineer's EEO policy by providing notice of the policy to unions 

and training programs and requesting their cooperation in assisting the Engineer in 
meeting its EEO obligations; by including it in any policy manual and collective 
bargaining agreement; by publicizing it in the company newspaper, annual report, 
etc.; by specific review of the policy with all management personnel and with all 
minority and female employees at least once a year; and by posting the company 
EEO policy on bulletin boards accessible to all employees at each location where 
construction work is performed. 

 
g. Review, at least annually, the company's EEO policy and affirmative action 

obligations under these specifications with all employees having any responsibility for 
hiring, assignment, layoff, termination, or other employment decisions including 
specific review of these items with onsite supervisory personnel such a 
superintendents, general foremen, etc., prior to the initiation of construction work at 
any job site.  A written record shall be made and maintained identifying the time and 
place of these meetings, persons attending, subject matter discussed, and 
disposition of the subject matter. 

 
h. Disseminate the Engineer's EEO policy externally by including it in any advertising in 

the news media, specifically including minority and female news media, and providing 
written notification to and discussing the Engineer's EEO policy with other Engineers 
and subconsultants with whom the Engineer does or anticipates doing business. 

 
i. Direct its recruitment efforts, both oral and written, to minority, female, and 

community organizations, to schools with minority and female students; and to 
minority and female recruitment and training organizations serving the Engineer's 
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recruitment area and employment needs.  Not later than one month prior to the date 
for the acceptance of applications for apprenticeship or other training by any 
recruitment source, the Engineer shall send written notification to organizations, such 
as the above, describing the openings, screening procedures, and tests to be used in 
the selection process. 

 
j. Encourage present minority and female employees to recruit other minority persons 

and women and, where reasonable, provide after school, summer, and vacation 
employment to minority and female youth both on the site and in other areas of a 
Engineer's workforce. 

 
k. Validate all tests and other selection requirements where there is an obligation to do 

so under 41 CFR Part 60-3. 
 

l. Conduct, at least annually, an inventory and evaluation at least of all minority and 
female personnel, for promotional opportunities and encourage these employees to 
seek or to prepare for, through appropriate training, etc., such opportunities. 

 
m. Ensure that seniority practices, job classifications, work assignments, and other 

personnel practices do not have a discriminatory effect by continually monitoring all 
personnel and employment related activities to ensure that the EEO policy and the 
Engineer's obligations under these specifications are being carried out. 

 
n. Ensure that all facilities and company activities are non-segregated except that 

separate or single user toilet and necessary changing facilities shall be provided to 
assure privacy between the sexes. 

 
o. Document and maintain a record of all solicitations of offers for subcontracts from 

minority and female construction Engineers and suppliers, including circulation of 
solicitations to minority and female Engineer associations and other business 
associations.  

 
p. Conduct a review, at least annually, of all supervisor's adherence to and performance 

under the Engineer's EEO policies and affirmative action obligations. 
 

(8) Engineers are encouraged to participate in voluntary associations, which assist in fulfilling 
one or more of their affirmative action obligations (7a through 7p).  The efforts of an Engineer 
association, joint Engineer union, Engineer community, or other similar groups of which the 
Engineer is a member and participant, may be asserted as fulfilling any one or more of its 
obligations under 7a through 7p of these specifications provided that the Engineer actively 
participates in the group, makes every effort to assure that the group has a positive impact on 
the employment of minorities and women in the industry, ensures that the concrete benefits 
of the program are reflected in the Engineer's minority and female workforce participation, 
makes a good faith effort to meet its individual goals and timetables, and can provide access 
to documentation which demonstrates the effectiveness of actions taken on behalf of the 
Engineer.  The obligation to comply, however, is the Engineer's and failure of such a group to 
fulfill an obligation shall not be a defense for the Engineer's noncompliance. 
 

(9) A single goal for minorities and a separate single goal for women have been established.  
The Engineer, however, is required to provide equal employment opportunity and to take 
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affirmative action for all minority groups, both male and female, and all women, both minority 
and non-minority.  Consequently, if the particular group is employed in a substantially 
disparate manner (for example, even though the Engineer has achieved its goals for women 
generally, the Engineer may be in violation of the Executive Order if a specific minority group 
of women is underutilized.) 
 

(10)  The Engineer shall not use the goals and timetables or affirmative action standards to 
discriminate against any person because of race, color, religion, sex, sexual orientation, 
gender identity, or national origin. 
 

(11)  The Engineer shall not enter into any subcontract with any person or firm debarred from 
Government contracts pursuant to Executive Order 11246. 
 

(12)  The Engineer shall carry out such sanctions and penalties for violation of these 
specifications and of the Equal Opportunity Clause, including suspension, termination, and 
cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive 
Order 11246, as amended, and its implementing regulations, by the Office of Federal 
Contract Compliance Programs. Any Engineer who fails to carry out such sanctions and 
penalties shall be in violation of these specifications and Executive Order 11246, as 
amended. 
 

(13)  The Engineer, in fulfilling its obligations under these specifications, shall implement specific 
affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of 
these specifications, so as to achieve maximum results from its efforts to ensure equal 
employment opportunity. If the Engineer fails to comply with the requirements of the 
Executive Order, the implementing regulations, or these specifications, the Director shall 
proceed in accordance with 41 CFR 60-4.8. 
 

(14)  The Engineer shall designate a responsible official to monitor all employment related activity 
to ensure that the company EEO policy is being carried out, to submit reports relating to the 
provisions hereof as may be required by the Government, and to keep records.  Records 
shall at least include for each employee, the name, address, telephone number, construction 
trade, union affiliation if any, employee identification number when assigned, social security 
number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of 
changes in status, hours worked per week in the indicated trade, rate of pay, and locations at 
which the work was performed.  Records shall be maintained in an easily understandable and 
retrievable form; however, to the degree that existing records satisfy this requirement, 
Engineers shall not be required to maintain separate records. 
 

(15)  Nothing herein provided shall be construed as a limitation upon the application of other laws 
which establish different standards of compliance or upon the application of requirements for 
the hiring of local or other area residents (e.g., those under the Public Works Employment Act 
of 1977 and the Community Development Block Grant Program). 

 
6. FEDERAL FAIR LABOR STANDARDS ACT (FEDERAL MINIMUM WAGE) 
 
All contracts and subcontracts that result from this solicitation incorporate by reference the provisions 
of 29 CFR part 201, the Federal Fair Labor Standards Act (FLSA), with the same force and effect as if 
given in full text.  The FLSA sets minimum wage, overtime pay, recordkeeping, and child labor 
standards for full and part time workers. 
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The Engineer has full responsibility to monitor compliance to the referenced statute or regulation.  
The Engineer must address any claims or disputes that arise from this requirement directly with the 
U.S. Department of Labor – Wage and Hour Division 

 
 
7. OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970 
 
All contracts and subcontracts that result from this solicitation incorporate by reference the 
requirements of 29 CFR Part 1910 with the same force and effect as if given in full text.  Engineer 
must provide a work environment that is free from recognized hazards that may cause death or 
serious physical harm to the employee. The Engineer retains full responsibility to monitor its 
compliance and their subconsultant’s compliance with the applicable requirements of the 
Occupational Safety and Health Act of 1970 (20 CFR Part 1910).  Engineer must address any claims 
or disputes that pertain to a referenced requirement directly with the U.S. Department of Labor – 
Occupational Safety and Health Administration. 
 
8. TERMINATION OF CONTRACT 
 

I. Termination for Convenience. The Owner may, by written notice to the Engineer, terminate 
this Agreement for its convenience and without cause or default on the part of Engineer. 
Upon receipt of the notice of termination, except as explicitly directed by the Owner, the 
Engineer must immediately discontinue all services affected. 
 
Upon termination of the Agreement, the Engineer must deliver to the Owner all data, surveys, 
models, drawings, specifications, reports, maps, photographs, estimates, summaries, and 
other documents and materials prepared by the Engineer under this contract, whether 
complete or partially complete.  
 
Owner agrees to make just and equitable compensation to the Engineer for satisfactory work 
completed up through the date the Engineer receives the termination notice.  Compensation 
will not include anticipated profit on non-performed services. 
 
Owner further agrees to hold Engineer harmless for errors or omissions in documents that 
are incomplete as a result of the termination action under this clause. 

 
II. Termination for Default. Either party may terminate this Agreement for cause if the other party 

fails to fulfill its obligations that are essential to the completion of the work per the terms and 
conditions of the Agreement. The party initiating the termination action must allow the 
breaching party an opportunity to dispute or cure the breach.  
 
The terminating party must provide the breaching party [7] days advance written notice of its 
intent to terminate the Agreement. The notice must specify the nature and extent of the 
breach, the conditions necessary to cure the breach, and the effective date of the termination 
action.  The rights and remedies in this clause are in addition to any other rights and 
remedies provided by law or under this agreement. 
 
a) Termination by Owner: The Owner may terminate this Agreement in whole or in part, for 

the failure of the Engineer to: 
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1. Perform the services within the time specified in this contract or by Owner approved 
extension; 
 

2. Make adequate progress so as to endanger satisfactory performance of the Project; 
 

3. Fulfill the obligations of the Agreement that are essential to the completion of the 
Project. 
 

Upon receipt of the notice of termination, the Engineer must immediately discontinue all 
services affected unless the notice directs otherwise.  Upon termination of the 
Agreement, the Engineer must deliver to the Owner all data, surveys, models, drawings, 
specifications, reports, maps, photographs, estimates, summaries, and other documents 
and materials prepared by the Engineer under this contract, whether complete or partially 
complete.  
 
Owner agrees to make just and equitable compensation to the Engineer for satisfactory 
work completed up through the date the Engineer receives the termination notice.  
Compensation will not include anticipated profit on non-performed services. 
 
Owner further agrees to hold Engineer harmless for errors or omissions in documents 
that are incomplete as a result of the termination action under this clause. 
 

b) Termination by Engineer: The Engineer may terminate this Agreement in whole or in part, 
if the Owner: 
 
1. Defaults on its obligations under this Agreement; 

 
2. Fails to make payment to the Engineer in accordance with the terms of this 

Agreement; 
 

3. Suspends the Project for more than 180 days due to reasons beyond the control of 
the Engineer. 

 
Upon receipt of a notice of termination from the Engineeer, Owner agrees to cooperate 
with Engineer for the purpose of terminating the agreement or portion thereof, by mutual 
consent.  If Owner and Engineer cannot reach mutual agreement on the termination 
settlement, the Engineer may, without prejudice to any rights and remedies it may have, 
proceed with terminating all or parts of this Agreement based upon the Owner’s breach of 
the contract. 
 
In the event of termination due to Owner breach, the Engineer is entitled to invoice 
Owner and to receive full payment for all services performed or furnished in accordance 
with this Agreement and all justified reimbursable expenses incurred by the Engineer 
through the effective date of termination action. Owner agrees to hold Engineer harmless 
for errors or omissions in documents that are incomplete as a result of the termination 
action under this clause. 

 
9. TRADE RESTRICTION CERTIFICATION 
 
By submission of an offer, the Engineer certifies that with respect to this solicitation and any resultant 
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contract, the Engineer – 
 

(1) is not owned or controlled by one or more citizens of a foreign country included in the list of 
countries that discriminate against U.S. firms as published by the Office of the United States 
Trade Representative (USTR.); 
 

(2) has not knowingly entered into any contract or subcontract for this project with a person that 
is a citizen or national of a foreign country included on the list of countries that discriminate 
against U.S. firms as published by the USTR; and  
 

(3) has not entered into any subcontract for any product to be used on the Federal on the project 
that is produced in a foreign country included on the list of countries that discriminate against 
U.S. firms published by the USTR. 
 

This certification concerns a matter within the jurisdiction of an agency of the United States of 
America and the making of a false, fictitious, or fraudulent certification may render the maker subject 
to prosecution under Title 18, United States Code, § 1001. 
 
The Engineer must provide immediate written notice to the Owner if the Engineer learns that its 
certification or that of a subconsultant was erroneous when submitted or has become erroneous by 
reason of changed circumstances.  The Engineer must require subconsultants provide immediate 
written notice to the Engineer if at any time it learns that its certification was erroneous by reason of 
changed circumstances. 
 
Unless the restrictions of this clause are waived by the Secretary of Transportation in accordance 
with 49 CFR § 30.17, no contract shall be awarded to an Engineer or subconsultant:  
 

(1) who is owned or controlled by one or more citizens or nationals of a foreign country included 
on the list of countries that discriminate against U.S. firms published by the  USTR. or  
 

(2) whose subconsultants are owned or controlled by one or more citizens or nationals of a 
foreign country on such  USTR list or  
 

(3) who incorporates in the public works project any product of a foreign country on such USTR  
list; 
 

Nothing contained in the foregoing shall be construed to require establishment of a system of records 
in order to render, in good faith, the certification required by this provision.  The knowledge and 
information of an Engineer is not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 
 
The Engineer agrees that, if awarded a contract resulting from this solicitation, it will incorporate this 
provision for certification without modification in in all lower tier subcontracts. The Engineer may rely 
on the certification of a prospective subconsultant that it is not a firm from a foreign country included 
on the list of countries that discriminate against U.S. firms as published by USTR, unless the 
Engineer has knowledge that the certification is erroneous. 
 
This certification is a material representation of fact upon which reliance was placed when making an 
award.  If it is later determined that the Engineer or subconsultant knowingly rendered an erroneous 
certification, the Federal Aviation Administration (FAA) may direct through the Owner cancellation of 
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the contract or subcontract for default at no cost to the Owner or the FAA. 
 
10. VETERAN’S PREFERENCE 
 
In the employment of labor (excluding executive, administrative, and supervisory positions), the 
Engineer and all sub-tier Engineers must give preference to covered veterans as defined within Title 
49 United States Code Section 47112.  Covered veterans include Vietnam-era veterans, Persian Gulf 
veterans, Afghanistan-Iraq war veterans, disabled veterans, and small business concerns (as defined 
by 15 U.S.C. § 632) owned and controlled by disabled veterans.  This preference only applies when 
there are covered veterans readily available and qualified to perform the work to which the 
employment relates. 
 
11. TAX DELINQUENCY AND FELONY CONVICTIONS 
 
The Engineer agrees that, if awarded a contract resulting from this solicitation, it will incorporate this 
provision for certification in all lower tier subcontracts. 
 

1) The Engineer represents that it is not a corporation that has any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative remedies have been exhausted or 
have lapsed, and that is not being paid in a timely manner pursuant to an agreement with the 
authority responsible for collecting the tax liability. 
 

2) The Engineer represents that it is not a corporation that was convicted of a criminal violation 
under any Federal law within the preceding 24 months. 
 

Felony conviction: Felony conviction means a conviction within the preceding twenty-four (24) 
months of a felony criminal violation under any Federal law and includes conviction of an offense 
defined in a section of the U.S. code that specifically classifies the offense as a felony and conviction 
of an offense that is classified as a felony under 18 U.S.C. § 3559. 
 
Tax Delinquency: A tax delinquency is any unpaid Federal tax liability that has been assessed, for 
which all judicial and administrative remedies have been exhausted, or have lapsed, and that is not 
being paid in a timely manner pursuant to an agreement with the authority responsible for collecting 
the tax liability. 

 
12. PROHIBITION ON CERTAIN TELECOMMUNICATIONS AND VIDEO SURVEILLANCE 

SERVICES OR EQUIPMENT 
 
Engineer and Subconsultants agree to comply with mandatory standards and policies relating to use 
and procurement of certain telecommunications and video surveillance services or equipment in 
compliance with the National Defense Authorization Act [Public Law 115-232 § 889(f)(1)]. 
 
13. DOMESTIC PREFERENCES FOR PROCUREMENTS 
 
The Bidder or Offeror certifies by signing and submitting this bid or proposal that, to the greatest extent 
practicable, the Bidder or Offeror has provided a preference for the purchase, acquisition, or use of 
goods, products, or materials produced in the United States (including, but not limited to, iron, 
aluminum, steel, cement, and other manufactured products) in compliance with 2 CFR § 200.322. 
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EXHIBIT E 

 

STATE OF TEXAS REQUIREMENTS 

 

I. PROHIBITION ON CONTRACTS WITH FOREIGN TERRORIST ORGANIZATIONS  
  

Consultant’s Acknowledgement of Prohibition on Contracts with Foreign Terrorist Organizations 

Effective September 1, 2017, Consultant acknowledges, in accordance with Chapter 2252 of the 

Texas Government Code, that (a) Consultant does not engage in business with Iran, Sudan, or any 

foreign terrorist organizations and (b) Consultant is not listed by the Texas Comptroller as a terrorist 

organization as defined by Chapter 2252 of the Texas Government Code. Consultant further 

acknowledges that this provision is hereby incorporated by reference, as if written word for word, into 

any subsequent contract entered into between the City and Consultant for (1) professional or 

consulting services subject to the Professional Services Act – Chapter 2254 of the Texas Government 

Code, (2) general construction, (3) an improvement, (4) a service, (5) a public works project, or (6) for 

a purchase of supplies, materials or equipment.  

  

II. PROHIBITION ON CONTRACTS WITH COMPANIES BOYCOTTING ISRAEL  
  

Consultant’s Acknowledgement of Prohibition on Contracts with Companies Boycotting Israel 

Effective September 1, 2017 and as amended May 7, 2019, Consultant acknowledges, in accordance 

with Chapter 2271 of the Texas Government Code, that Consultant does not boycott Israel and will 

not boycott Israel during the term of any contract with the City of Killeen to provide goods and 

services to the City. Consultant further acknowledges that this provision is hereby incorporated by 

reference, as if written word for word, into any subsequent contract entered into between the City and 

Consultant for goods and services.  
  

III. PROHIBITION ON CONTRACTS WITH CERTAIN FOREIGN-OWNED COMPANIES IN 

CONNECTION WITH CRITICAL INFRASTRUCTURE  
  

Consultant’s Acknowledgement of Prohibition on Contracts with Certain Foreign-Owned Companies 

in Connection with Critical Infrastructure Effective June 18, 2021, Consultant acknowledges, in 

accordance with Chapter 2274 of the Texas Government Code, that Consultant does not and will not 

engage in contracts with certain foreign-owned companies in connection with critical infrastructure 

during the term of any contract with the City of Killeen to provide goods and services to the City. 

Consultant further acknowledges that this provision is hereby incorporated by reference, as if written 

word for word, into any subsequent contract entered into between the City and Consultant for goods 

and services.  

  

IV. PROHIBITION ON CONTRACTS WITH COMPANIES THAT DISCRIMINATE AGAINST FIREARM 

AND AMMUNITION INDUSTRIES  
  

The Consultant must verify that it does not have a practice, policy, guidance or directive that 

discriminates against a firearm entity or firearm trade association and will not discriminate during the 

term of the contract against a firearm entity or firearm trade association. Verification is not required 
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from a sole source provider or when the city does not receive any bids from a company able to 

provide the required verification. Discriminate, firearm entity and firearm trade association are defined 

in Government Code Chapter 2274  

 

V. PROHIBITION ON CONTRACTS WITH COMPANIES BOYCOTTING CERTAIN ENERGY 

COMPANIES  
  

The Consultant verifies that it does not have a practice, policy, guidance or directive that 

discriminates against certain energy companies as defined in Chapter 809 of the Texas Government 

Code. The Consultant verifies that it: 

a) Does not boycott energy companies; and 

b) Will not boycott energy companies during the term of the contract 
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EXHIBIT F  

 

 

 

AIRPORT IMPROVEMENT AID PROJECT:  TBD 
 STATE:  TEXAS 
 
 CERTIFICATION OF ENGINEER 

 
 

I hereby certify that I am Mitchell McAnally, PE, PMP and duly authorized representative of the 
firm of GARVER, LLC, whose address is 285 SE Inner Loop, Georgetown, TX 78626, and that neither 
I nor the above firm I here represent has: 
 

(a) Employed or retained for a commission, percentage, brokerage, contingent fee, or other 
consideration, any firm or person (other than a bona fide employee working solely for me of the above 
consultant) to solicit or secure this contract. 
 

(b) Agreed, as an express or implied condition for obtaining this contract, to employ or retain 
the services of any firm or person in connection with carrying out the contract; or 
 

(c) Paid or agreed to pay to any firm, organization, or person (other than a bona fide employee 
working solely for me or the above consultant) any fee, contribution, donation, or consideration of any 
kind, for, or in connection with, procuring or carrying out the contract; except as here expressly stated 
(if any). 
 

I acknowledge that this certificate is to be furnished to the Federal Aviation Administration of the 
United States Department of Transportation, in connection with this contract involving participation of 
Airport Improvement Program (AIP) funds and is subject to applicable State and Federal laws, both 
criminal and civil. 
 
GARVER, LLC 
 
 
 
By______________________________ 
              
 
DATE: 
 
 
 
________________________________ 
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