

CHANGE ORDER

No. 6

DATE OF ISSUANCE November 25, 2015

EFFECTIVE DATE November 25, 2015

OWNER City of Killeen _____
 CONTRACTOR G4SSecure Integration, LLC _____
 Contract: City of Killeen Aviation (Original) _____
 Project: Killeen Utility Collections Building _____
 OWNER's Contract No. N/A _____ ENGINEER's Contract No. N/A _____
 ENGINEER N/A _____

You are directed to make the following changes in the Contract Documents:
 The contract for security upgrades for the Killeen Fort Hood Regional Airport between the City and G4S dated May 13, 2014, is hereby amended to add the Utility Collections Building. All terms remain the same and apply equally to the new project, except for changes herein directly related to the Utility Collections project.

Description:
 See scope of work for Utility Collections Building

Reason for Change Order:
 Added Project

Attachments: (List documents supporting change)
 Quotation for Provision of Killeen Utility Collections Building
 Scope of Work
 System Specification
 G4S Secure Integration LLC Standard Terms

APPROVED:

ACCEPTED:

By: _____
 OWNER (Authorized Signature)

By: _____
 CONTRACTOR(Authorized Signature)

Date: _____

Date: _____